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Common Acronyms and Abbreviations for MDAP Programs

Acq O&M - Acquisition-Related Operations and Maintenance
ACAT - Acquisition Category
ADM - Acquisition Decision Memorandum
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
$B - Billions of Dollars
BA - Budget Authority/Budget Activity
Blk - Block
BY - Base Year
CAPE - Cost Assessment and Program Evaluation
CARD - Cost Analysis Requirements Description
CDD - Capability Development Document
CLIN - Contract Line Item Number
CPD - Capability Production Document
CY - Calendar Year
DAB - Defense Acquisition Board
DAE - Defense Acquisition Executive
DAMIR - Defense Acquisition Management Information Retrieval
DoD - Department of Defense
DSN - Defense Switched Network
EMD - Engineering and Manufacturing Development
EVM - Earned Value Management
FOC - Full Operational Capability
FMS - Foreign Military Sales
FRP - Full Rate Production
FY - Fiscal Year
FYDP - Future Years Defense Program
ICE - Independent Cost Estimate
IOC - Initial Operational Capability
Inc - Increment
JROC - Joint Requirements Oversight Council
$K - Thousands of Dollars
KPP - Key Performance Parameter
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MDA - Milestone Decision Authority
MDAP - Major Defense Acquisition Program
MILCON - Military Construction
N/A - Not Applicable
O&M - Operations and Maintenance
ORD - Operational Requirements Document
OSD - Office of the Secretary of Defense
O&S - Operating and Support
PAUC - Program Acquisition Unit Cost
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PB - President’s Budget
PE - Program Element
PEO - Program Executive Officer
PM - Program Manager
POE - Program Office Estimate
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
SCP - Service Cost Position
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
U.S. - United States
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics)
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Col Christopher B. "Alf" Athearn
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Program Information

Program Name 

Joint Air-to-Surface Standoff Missile (JASSM)
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Air Force

Joint Participants 

Department of the Navy
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Mission and Description

Introduction:
The Joint Air-to-Surface Standoff Missile (JASSM) is a next generation cruise missile enabling the U.S. Air Force to destroy 
the enemy’s war-sustaining capabilities from outside its area air defenses. It is precise, lethal, survivable, flexible, and 
adverse-weather capable. JASSM’s inherent accuracy (three meters (m) or less using the Imaging Infrared (IIR) seeker and 
less than 13 m with Global Positioning System (GPS)/Inertial Navigation System (INS) only) reduces the number of 
weapons and sorties required to destroy a target.

Mission:
JASSM provides both fighter and bomber aircraft the capability to strike critical, high value, heavily defended targets early in 
a campaign. 

Vision:
To provide the warfighter with an autonomous, precision standoff strike weapon product line at an affordable cost and on 
schedule.

Description:
JASSM Baseline (BL) and JASSM-Extended Range (ER) are low observable, highly survivable, subsonic cruise missiles 
which carry a 1000-pound class, hardened, penetrating warhead with a robust blast fragmentation capability. The missiles 
employ an IIR seeker system to attack fixed, point targets requiring precision targeting. The missiles use GPS/INS for mid-
course navigation and as a back up for terminal guidance. A launch can occur over a wide range of altitudes and at ranges 
greater than 200 nautical miles (nm) (Baseline) or greater than 500 nm (ER). JASSM Baseline and JASSM-ER (Lots 1-10) 
have a 15-year warranty. Lot 11 and out will be under Contractor Logistics Support.
  
CONOPS:
JASSM employment will occur primarily in the early stages of conflict before air superiority is established, and in the later 
stages of conflict against high value targets remaining heavily defended. JASSM can also be employed in those cases 
where, due to rules of engagement/political constraints, high value, point targets must be attacked from international 
airspace. JASSM may be employed independently or the missile may be used as part of a composite package. 
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Executive Summary

Pursuant to section 2432 of title 10, United States Code, this is the final SAR submission for the JASSM BL subprogram, 
because the subprogram is 90% or more expended. 

During CY 2015, the Defense Contract Management Agency accepted 34 of 40 JASSM-ER LRIP Lot 3 missiles, the 
remaining 8 JASSM BL Lot 10 missiles, and 148 of 190 BL Lot 11 missiles. Production began on BL Lot 12 and ER LRIP Lot 
4 in November 2015. JASSM BL is in sustained production with over 1,520 missiles currently in inventory.  ER continues 
with LRIP, having 90 missiles in its inventory. 

The BL and ER Lot 13 Production Contract was awarded to Lockheed Martin (LM) on October 9, 2015 for 100 BL and 140 
ER missiles. ER Lot 14a was awarded on December 1, 2015 for 100 JASSM BL missiles and 140 ER missiles. Lot 14b is 
expected to be exercised for 100 additional ER missiles upon funding availability. Unit prices for JASSM-ER decreased by 
17% for Lot 13 and 22% for Lot 14. Total quantity for the two lots is 200 BL, 380 ER, and 86 FMS. 

​On April 15, 2015, the fourth and fifth of five planned Product Verification Test (PVT) launches were completed and 
achieved all major test objectives for the Guidance Navigation and Control/Aerodynamic (GN&C) (inverted) flight 
performance capability. This test will provide important data to assess flight performance improvements in the new missile 
Operational Flight Program. The missile flights were nominal; all test objectives appear to have been met.

The last two of the planned five GN&C/Aero software flights, PVT 13 and 14, were flown on April 15, 2015. The B-52 
released both JASSM missiles from high altitude. Both missiles completed their planned missions, destroying their intended 
targets. Lessons learned from this series of flights will enable us to continue evaluating inverted flight and high altitude 
employments. Another product verification flight test, PVT 15, was conducted on November 23, 2015 with a JASSM-ER 
missile employed. The missile included a new Missile Control Unit, Trimble Global Positioning System (GPS) software 
version 0615, and Universal Armament Interface Missile Operational Flight Program 52.0.06.  The missile was released by a 
B-1 in a degraded GPS environment and appeared to be successful.  

During CY 2015, eight successful Weapon System Evaluation Program (WSEP) events were conducted delivering JASSM 
BL and JASSM-ER from five aircraft platforms. Air Combat Command's (ACC) May 2015 WSEP evaluations of JASSM BL 
were completed with three missiles. The first missile was employed by B-52 on May 4, 2015 in the presence of 
significant degraded GPS environment. The second missile was employed by F-16 on May 11, 2015 in a degraded GPS 
environment. This missile was loaded with black keys (same GPS crypto as failed missile in 2014 WSEP); F-16 is the only 
platform capable of loading black keys. The third missile, which was the first lot 10 JASSM BL employed, was released from 
a B-2 on May 12, 2015. All of the missiles successfully flew their intended route and all appeared nominal. On August 11, 
2015, two JASSM-ERs were launched from B-1B aircraft during a WSEP mission. Both missiles appeared to function 
nominally. This marks the first employment of a JASSM-ER missile in WSEP, ACC's follow-on operational test and 
evaluation program.  Additionally, on August 13, 2015, a JASSM BL missile was launched from an F-15E which also 
appeared to function normally. The last WSEP missiles launched in CY 2015 were on November 4, 2015. Two JASSM-ERs 
were successfully employed from B-1B aircraft. Both appeared to function nominally and ended in high-order detonation. 

​​Demonstrated reliability for both variants of JASSM meet or exceed specification; BL at 87% (requirement is 85%) and ER 
at 92% (requirement at LRIP Lot 4 is 85%).

​BL Material Availability (Am) is 81% (below the 95% requirement); Am decreased from 84.2% in 2015 due to the ACC world-
wide inspection on BL missiles from Lots 2-7 in September 2015. 642 missiles were inspected and 137 were determined to 
be unserviceable. The Am get well plan moved from November 2017 to April 2019.  LM has continually met warranty repair 
commitments of 24 per quarter throughout the year. 

ER Am increased from 96.7% to 100% after of the two missiles that failed for the engine heatshield were repaired and are 
now serviceable. 
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There are no significant software-related issues with this program at this time.
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APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 

Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

 
Threshold Breaches

JASSM Baseline

JASSM-ER
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Schedule
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JASSM Baseline

Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

Milestone 0 Sep 1995 Sep 1995 Sep 1995 Sep 1995

Milestone I Jun 1996 Jun 1996 Jun 1996 Jun 1996

PDRR Contract Award Jun 1996 Jun 1996 Jun 1996 Jun 1996

Milestone II Nov 1998 Nov 1998 Nov 1998 Nov 1998

EMD Contract Award Nov 1998 Nov 1998 Nov 1998 Nov 1998

LRIP Decision/Contract Award Jan 2001 Dec 2001 Dec 2001 Dec 2001

Lot II Contract Award Jan 2002 Nov 2002 Nov 2002 Nov 2002

RAA/B-52 Sep 2002 Sep 2003 Sep 2003 Sep 2003

Milestone III Oct 2003 Apr 2004 Apr 2004 Apr 2004

RAA/F-16 Dec 2003 Dec 2004 Dec 2004 Dec 2004

IOC/F/A-18 E/F Jun 2009 N/A N/A N/A

Change Explanations 

None 

Acronyms and Abbreviations 

PDRR - Program Definition and Risk Reduction
RAA - Required Assets Available

JASSM December 2015 SAR

March 23, 2016 
16:16:55

UNCLASSIFIED 12



JASSM-ER

Schedule Events

Events
SAR Baseline

Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

JASSM-ER MS C Jan 2007 Jan 2011 Jan 2011 Jan 2011

JASSM-ER LRIP Contract Award Jan 2011 Apr 2011 Apr 2011 Apr 2011

JASSM-ER AA/B1-B Dec 2008 Mar 2014 Mar 2014 Mar 2014

JASSM-ER FRP Dec 2013 Nov 2014 Nov 2014 Nov 2014

Change Explanations 

None 

Acronyms and Abbreviations 

AA - Assets Available
MS - Milestone
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Performance

JASSM Baseline

Performance Characteristics

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Carrier Operability (KPP)

Compatible with 
carrier ops

Compatible with 
carrier ops

Compatible with carrier ops N/A None

Interoperability (KPP)

100% of top-level IER 100% of top-level IER 100% of top-level IER 
designated critical

100% of top-level 
IER

100% of top-level 
IER

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

Operational Requirements Document (ORD) dated January 20, 2004

Change Explanations 

None 

Notes 

The Carrier Operability KPP was eliminated when the Department of the Navy withdrew from the JASSM program.

Acronyms and Abbreviations 

IER - Information Exchange Requirement
ops - operations
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JASSM-ER

Performance Characteristics

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Demonstrated
Performance

Current
Estimate

Materiel Availability (KPP) (CPD Para 6.1.5)

.98 .98 .95 1.0 .97

Net-Ready (KPP) (CPD para 6.1.3)

All Ops All Ops Joint Critical Ops All Ops All Ops

Missile Reliability (KSA) (CPD para 6.2.8)

4th Lot .91 4th Lot .91 IOT&E .80 4th Lot .85 IOT&E .95 4th Lot .91

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

Capability Production Document (CPD) dated April 16, 2010, JASSM-ER Annex to the JASSM Operational Requirements 
Document (ORD) and ORD III dated January 31, 2005, and the ORD 303-95-III dated January 20, 2004

Change Explanations 

None 

Acronyms and Abbreviations 

IOT&E - Initial Operational Test and Evaluation
KSA - Key System Attributes
Ops - Operations
para - paragraph
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Track to Budget

JASSM Baseline

RDT&E 

Appn BA PE

Navy 1319 07 0604312N    
  Project Name  

  2242 Joint Air-to-Surface Standoff Missile (Shared) (Sunk)  
Air Force 3600 07 0207325F    

  Project Name  

  674515 Joint Air-to-Surface Standoff Missile (Shared) (Sunk)  
  675356 JASSM Extended Range (JASSM-ER) (Shared) (Sunk)  

Procurement 

Appn BA PE

Air Force 3020 04 0207325F    
  Line Item Name  

  000999 Initial Spares      
Air Force 3020 02 0207325F    

  Line Item Name  

  654515 Joint Air-to-Surface Standoff Missile (Shared) (Sunk)  
  JASSM0 Joint Air-to-Surface Standoff Missile      
JASSM-ER

RDT&E 

Appn BA PE

Air Force 3600 07 0207325F    
  Project Name  

  674515 Joint Air-to-Surface Standoff Missile (Shared) (Sunk)  
  675356 JASSM Extended Range (JASSM-ER)      

Procurement 

Appn BA PE

Air Force 3020 04 0207325F    
  Line Item Name  

  000999 Initial Spares      
Air Force 3020 02 0207325F    

  Line Item Name  

  654515 Joint Air-to-Surface Standoff Missile (Shared) (Sunk)  
  JASSM0 Joint Air-to-Surface Standoff Missile      
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Cost and Funding

Cost Summary - Total Program

Total Acquisition Cost - Total Program

Appropriation

BY 2010 $M BY 2010 $M TY $M

SAR Baseline
Production

Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 1405.8 1485.1 -- 1505.6 1199.8 1304.5 1326.7
Procurement 3648.7 5157.5 -- 5213.3 3756.2 5954.3 5937.8

Flyaway -- -- -- 4286.8 -- -- 4857.4
Recurring -- -- -- 4286.8 -- -- 4857.4
Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 926.5 -- -- 1080.4
Other Support -- -- -- 923.6 -- -- 1076.7
Initial Spares -- -- -- 2.9 -- -- 3.7

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 5085.5 6642.6 N/A 6718.9 4981.1 7258.8 7264.5
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Cost and Funding

Cost Summary - JASSM Baseline

Total Acquisition Cost - JASSM Baseline

Appropriation

BY 2010 $M BY 2010 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 1246.7 1189.7 1308.7 1182.0 1053.2 1000.8 992.0
Procurement 1612.8 1860.4 2046.4 1836.3 1601.4 1894.7 1858.4

Flyaway -- -- -- 1387.4 -- -- 1401.6
Recurring -- -- -- 1387.4 -- -- 1401.6
Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 448.9 -- -- 456.8
Other Support -- -- -- 448.5 -- -- 456.3
Initial Spares -- -- -- 0.4 -- -- 0.5

MILCON 31.0 0.0 0.0 0.0 25.1 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 2890.5 3050.1 N/A 3018.3 2679.7 2895.5 2850.4

Current APB Cost Estimate Reference 

Service Cost Position dated October 10, 2014

Confidence Level 

Confidence Level of cost estimate for current APB: 50%

The Service Cost Position represents the expected value cost for the program. It takes into consideration relevant risks 
including ordinary levels of external and unforeseen events. It aims to provide sufficient resources to execute the program 
under normal conditions encountering average levels of technical, schedule, and programmatic risk.

Total Quantity - JASSM Baseline

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 87 87 87
Procurement 2853 2054 2034

Total 2940 2141 2121
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Cost Summary - JASSM-ER

Total Acquisition Cost - JASSM-ER

Appropriation

BY 2010 $M BY 2010 $M TY $M

SAR Baseline
Production
Estimate

Current APB
Production

Objective/Threshold

Current
Estimate

SAR Baseline
Production
Estimate

Current APB
Production
Objective

Current
Estimate

RDT&E 159.1 295.4 324.9 323.6 146.6 303.7 334.7
Procurement 2035.9 3297.1 3626.8 3377.0 2154.8 4059.6 4079.4

Flyaway -- -- -- 2899.4 -- -- 3455.8
Recurring -- -- -- 2899.4 -- -- 3455.8
Non Recurring -- -- -- 0.0 -- -- 0.0

Support -- -- -- 477.6 -- -- 623.6
Other Support -- -- -- 475.1 -- -- 620.4
Initial Spares -- -- -- 2.5 -- -- 3.2

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Total 2195.0 3592.5 N/A 3700.6 2301.4 4363.3 4414.1

Current APB Cost Estimate Reference 

Service Cost Position dated October 10, 2014

Confidence Level 

Confidence Level of cost estimate for current APB: 50%

The Service Cost Position represents the expected value cost for the program. It takes into consideration relevant risks 
including ordinary levels of external and unforeseen events. It aims to provide sufficient resources to execute the program 
under normal conditions encountering average levels of technical, schedule, and programmatic risk.

Cost Notes 

M-Code funding totaling $60.8M was added to JASSM’s FY 2017 PB.  The M-Code requirement was not included in the 
current APB.  As a result of the additional funding the program is $2.3M under the RDT&E threshold.  JASSM is working on 
new estimates to include M-Code and future updates to the APB.

Total Quantity - JASSM-ER

Quantity
SAR Baseline

Production
Estimate

Current APB
Production

Current Estimate

RDT&E 7 31 31
Procurement 2500 2846 2866

Total 2507 2877 2897
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Cost and Funding

Funding Summary - Total Program

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 1201.2 9.8 30.0 20.3 26.0 4.5 4.6 30.3 1326.7
Procurement 2251.4 426.4 432.0 440.9 448.4 455.8 463.8 1019.1 5937.8
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2017 Total 3452.6 436.2 462.0 461.2 474.4 460.3 468.4 1049.4 7264.5
PB 2016 Total 3451.3 454.2 442.1 450.0 457.5 465.7 464.9 1049.3 7235.0

Delta 1.3 -18.0 19.9 11.2 16.9 -5.4 3.5 0.1 29.5
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Cost and Funding

Funding Summary - JASSM Baseline

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 992.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 992.0
Procurement 1784.3 74.1 0.0 0.0 0.0 0.0 0.0 0.0 1858.4
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2017 Total 2776.3 74.1 0.0 0.0 0.0 0.0 0.0 0.0 2850.4
PB 2016 Total 2731.3 74.1 0.0 0.0 0.0 0.0 0.0 0.0 2805.4

Delta 45.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 45.0

Quantity Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
FY 

2021
To

Complete
Total

Development 87 0 0 0 0 0 0 0 0 87
Production 0 1934 100 0 0 0 0 0 0 2034

PB 2017 Total 87 1934 100 0 0 0 0 0 0 2121
PB 2016 Total 87 1934 100 0 0 0 0 0 0 2121

Delta 0 0 0 0 0 0 0 0 0 0
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Funding Summary - JASSM-ER

Appropriation Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Appropriation Prior FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
To

Complete
Total

RDT&E 209.2 9.8 30.0 20.3 26.0 4.5 4.6 30.3 334.7
Procurement 467.1 352.3 432.0 440.9 448.4 455.8 463.8 1019.1 4079.4
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2017 Total 676.3 362.1 462.0 461.2 474.4 460.3 468.4 1049.4 4414.1
PB 2016 Total 720.0 380.1 442.1 450.0 457.5 465.7 464.9 1049.3 4429.6

Delta -43.7 -18.0 19.9 11.2 16.9 -5.4 3.5 0.1 -15.5

Quantity Summary

FY 2017 President's Budget / December 2015 SAR (TY$ M)

Quantity Undistributed Prior
FY 

2016
FY 

2017
FY 

2018
FY 

2019
FY 

2020
FY 

2021
To

Complete
Total

Development 31 0 0 0 0 0 0 0 0 31
Production 0 300 240 360 360 360 360 360 526 2866

PB 2017 Total 31 300 240 360 360 360 360 360 526 2897
PB 2016 Total 31 275 260 360 360 360 360 360 531 2897

Delta 0 25 -20 0 0 0 0 0 -5 0
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Cost and Funding

Annual Funding By Appropriation - JASSM Baseline

Annual Funding - JASSM Baseline
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1998 -- -- -- -- -- -- 5.3
1999 -- -- -- -- -- -- 1.8
2000 -- -- -- -- -- -- 3.4
2001 -- -- -- -- -- -- 2.0
2002 -- -- -- -- -- -- 5.9
2003 -- -- -- -- -- -- 16.1
2004 -- -- -- -- -- -- 20.8

Subtotal 6 -- -- -- -- -- 55.3
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Annual Funding - JASSM Baseline
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal
Year

Quantity

BY 2010 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1998 -- -- -- -- -- -- 6.5
1999 -- -- -- -- -- -- 2.2
2000 -- -- -- -- -- -- 4.1
2001 -- -- -- -- -- -- 2.4
2002 -- -- -- -- -- -- 6.9
2003 -- -- -- -- -- -- 18.5
2004 -- -- -- -- -- -- 23.2

Subtotal 6 -- -- -- -- -- 63.8
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Annual Funding - JASSM Baseline
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1996 -- -- -- -- -- -- 27.6
1997 -- -- -- -- -- -- 160.7
1998 -- -- -- -- -- -- 163.8
1999 -- -- -- -- -- -- 121.7
2000 -- -- -- -- -- -- 154.4
2001 -- -- -- -- -- -- 118.6
2002 -- -- -- -- -- -- 82.8
2003 -- -- -- -- -- -- 35.0
2004 -- -- -- -- -- -- 9.8
2005 -- -- -- -- -- -- 11.5
2006 -- -- -- -- -- -- 22.4
2007 -- -- -- -- -- -- 10.5
2008 -- -- -- -- -- -- 3.5
2009 -- -- -- -- -- -- 4.1
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- 2.8
2014 -- -- -- -- -- -- 0.1
2015 -- -- -- -- -- -- 7.4

Subtotal 81 -- -- -- -- -- 936.7
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Annual Funding - JASSM Baseline
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

BY 2010 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

1996 -- -- -- -- -- -- 34.5
1997 -- -- -- -- -- -- 198.4
1998 -- -- -- -- -- -- 200.8
1999 -- -- -- -- -- -- 147.8
2000 -- -- -- -- -- -- 184.6
2001 -- -- -- -- -- -- 139.7
2002 -- -- -- -- -- -- 96.6
2003 -- -- -- -- -- -- 40.3
2004 -- -- -- -- -- -- 11.0
2005 -- -- -- -- -- -- 12.6
2006 -- -- -- -- -- -- 23.8
2007 -- -- -- -- -- -- 10.9
2008 -- -- -- -- -- -- 3.6
2009 -- -- -- -- -- -- 4.1
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- 2.6
2014 -- -- -- -- -- -- 0.1
2015 -- -- -- -- -- -- 6.8

Subtotal 81 -- -- -- -- -- 1118.2
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Annual Funding - JASSM Baseline
3020 | Procurement | Missile Procurement, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2001 -- -- 0.2 -- 0.2 -- 0.2
2002 76 33.6 -- -- 33.6 9.1 42.7
2003 100 36.5 -- -- 36.5 15.5 52.0
2004 240 90.2 -- -- 90.2 10.7 100.9
2005 288 112.2 -- -- 112.2 27.0 139.2
2006 75 69.9 -- -- 69.9 28.8 98.7
2007 163 124.8 -- -- 124.8 35.9 160.7
2008 111 103.5 -- -- 103.5 56.5 160.0
2009 134 129.0 -- -- 129.0 51.7 180.7
2010 3 2.6 -- -- 2.6 17.2 19.8
2011 167 146.5 -- -- 146.5 19.9 166.4
2012 174 153.6 -- -- 153.6 24.8 178.4
2013 183 148.1 -- -- 148.1 19.3 167.4
2014 120 100.1 -- -- 100.1 77.7 177.8
2015 100 86.0 -- -- 86.0 53.4 139.4
2016 100 64.8 -- -- 64.8 9.3 74.1

Subtotal 2034 1401.4 0.2 -- 1401.6 456.8 1858.4
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Annual Funding - JASSM Baseline
3020 | Procurement | Missile Procurement, Air Force

Fiscal
Year

Quantity

BY 2010 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2001 -- -- 0.2 -- 0.2 -- 0.2
2002 76 38.7 -- -- 38.7 10.4 49.1
2003 100 41.6 -- -- 41.6 17.6 59.2
2004 240 100.5 -- -- 100.5 11.9 112.4
2005 288 121.4 -- -- 121.4 29.2 150.6
2006 75 73.6 -- -- 73.6 30.3 103.9
2007 163 128.1 -- -- 128.1 36.9 165.0
2008 111 104.3 -- -- 104.3 57.0 161.3
2009 134 128.3 -- -- 128.3 51.4 179.7
2010 3 2.5 -- -- 2.5 16.9 19.4
2011 167 140.7 -- -- 140.7 19.1 159.8
2012 174 145.0 -- -- 145.0 23.4 168.4
2013 183 136.7 -- -- 136.7 17.8 154.5
2014 120 91.1 -- -- 91.1 70.8 161.9
2015 100 77.4 -- -- 77.4 48.0 125.4
2016 100 57.3 -- -- 57.3 8.2 65.5

Subtotal 2034 1387.2 0.2 -- 1387.4 448.9 1836.3
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Annual Funding By Appropriation - JASSM-ER

Annual Funding - JASSM-ER
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2003 -- -- -- -- -- -- 13.6
2004 -- -- -- -- -- -- 15.7
2005 -- -- -- -- -- -- 31.8
2006 -- -- -- -- -- -- 35.2
2007 -- -- -- -- -- -- 22.5
2008 -- -- -- -- -- -- 8.3
2009 -- -- -- -- -- -- 20.6
2010 -- -- -- -- -- -- 26.5
2011 -- -- -- -- -- -- 19.3
2012 -- -- -- -- -- -- 5.6
2013 -- -- -- -- -- -- 2.9
2014 -- -- -- -- -- -- 2.2
2015 -- -- -- -- -- -- 5.0
2016 -- -- -- -- -- -- 9.8
2017 -- -- -- -- -- -- 30.0
2018 -- -- -- -- -- -- 20.3
2019 -- -- -- -- -- -- 26.0
2020 -- -- -- -- -- -- 4.5
2021 -- -- -- -- -- -- 4.6
2022 -- -- -- -- -- -- 6.1
2023 -- -- -- -- -- -- 6.1
2024 -- -- -- -- -- -- 6.1
2025 -- -- -- -- -- -- 6.0
2026 -- -- -- -- -- -- 6.0

Subtotal 31 -- -- -- -- -- 334.7
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Annual Funding - JASSM-ER
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal
Year

Quantity

BY 2010 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2003 -- -- -- -- -- -- 15.7
2004 -- -- -- -- -- -- 17.6
2005 -- -- -- -- -- -- 34.8
2006 -- -- -- -- -- -- 37.4
2007 -- -- -- -- -- -- 23.3
2008 -- -- -- -- -- -- 8.4
2009 -- -- -- -- -- -- 20.6
2010 -- -- -- -- -- -- 26.2
2011 -- -- -- -- -- -- 18.7
2012 -- -- -- -- -- -- 5.3
2013 -- -- -- -- -- -- 2.7
2014 -- -- -- -- -- -- 2.0
2015 -- -- -- -- -- -- 4.6
2016 -- -- -- -- -- -- 8.8
2017 -- -- -- -- -- -- 26.6
2018 -- -- -- -- -- -- 17.7
2019 -- -- -- -- -- -- 22.2
2020 -- -- -- -- -- -- 3.8
2021 -- -- -- -- -- -- 3.8
2022 -- -- -- -- -- -- 4.9
2023 -- -- -- -- -- -- 4.8
2024 -- -- -- -- -- -- 4.7
2025 -- -- -- -- -- -- 4.5
2026 -- -- -- -- -- -- 4.5

Subtotal 31 -- -- -- -- -- 323.6
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Annual Funding - JASSM-ER
3020 | Procurement | Missile Procurement, Air Force

Fiscal
Year

Quantity

TY $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2010 30 52.4 -- -- 52.4 4.3 56.7
2011 -- -- -- -- -- 1.8 1.8
2012 30 52.3 -- -- 52.3 4.6 56.9
2013 40 62.1 -- -- 62.1 6.6 68.7
2014 60 89.8 -- -- 89.8 3.5 93.3
2015 140 174.7 -- -- 174.7 15.0 189.7
2016 240 315.7 -- -- 315.7 36.6 352.3
2017 360 394.9 -- -- 394.9 37.1 432.0
2018 360 402.6 -- -- 402.6 38.3 440.9
2019 360 409.6 -- -- 409.6 38.8 448.4
2020 360 416.3 -- -- 416.3 39.5 455.8
2021 360 423.7 -- -- 423.7 40.1 463.8
2022 360 420.4 -- -- 420.4 46.3 466.7
2023 166 241.3 -- -- 241.3 47.5 288.8
2024 -- -- -- -- -- 18.7 18.7
2025 -- -- -- -- -- 19.3 19.3
2026 -- -- -- -- -- 19.8 19.8
2027 -- -- -- -- -- 20.4 20.4
2028 -- -- -- -- -- 21.0 21.0
2029 -- -- -- -- -- 21.6 21.6
2030 -- -- -- -- -- 22.2 22.2
2031 -- -- -- -- -- 22.8 22.8
2032 -- -- -- -- -- 23.4 23.4
2033 -- -- -- -- -- 24.1 24.1
2034 -- -- -- -- -- 24.8 24.8
2035 -- -- -- -- -- 25.5 25.5

Subtotal 2866 3455.8 -- -- 3455.8 623.6 4079.4
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Annual Funding - JASSM-ER
3020 | Procurement | Missile Procurement, Air Force

Fiscal
Year

Quantity

BY 2010 $M

End Item
Recurring

Flyaway

Non End
Item

Recurring
Flyaway

Non
Recurring

Flyaway

Total
Flyaway

Total
Support

Total
Program

2010 30 51.3 -- -- 51.3 4.2 55.5
2011 -- -- -- -- -- 1.7 1.7
2012 30 49.4 -- -- 49.4 4.3 53.7
2013 40 57.3 -- -- 57.3 6.1 63.4
2014 60 81.8 -- -- 81.8 3.1 84.9
2015 140 157.2 -- -- 157.2 13.5 170.7
2016 240 279.0 -- -- 279.0 32.4 311.4
2017 360 342.6 -- -- 342.6 32.1 374.7
2018 360 342.6 -- -- 342.6 32.6 375.2
2019 360 341.7 -- -- 341.7 32.3 374.0
2020 360 340.5 -- -- 340.5 32.3 372.8
2021 360 339.6 -- -- 339.6 32.2 371.8
2022 360 330.4 -- -- 330.4 36.3 366.7
2023 166 186.0 -- -- 186.0 36.6 222.6
2024 -- -- -- -- -- 14.1 14.1
2025 -- -- -- -- -- 14.3 14.3
2026 -- -- -- -- -- 14.4 14.4
2027 -- -- -- -- -- 14.5 14.5
2028 -- -- -- -- -- 14.7 14.7
2029 -- -- -- -- -- 14.8 14.8
2030 -- -- -- -- -- 14.9 14.9
2031 -- -- -- -- -- 15.0 15.0
2032 -- -- -- -- -- 15.1 15.1
2033 -- -- -- -- -- 15.2 15.2
2034 -- -- -- -- -- 15.4 15.4
2035 -- -- -- -- -- 15.5 15.5

Subtotal 2866 2899.4 -- -- 2899.4 477.6 3377.0
 

JASSM December 2015 SAR

March 23, 2016 
16:16:55

UNCLASSIFIED 32



 
Low Rate Initial Production

JASSM Baseline

Item Initial LRIP Decision Current Total LRIP 

Approval Date 12/21/2001 12/21/2003 

Approved Quantity 176 416 

Reference Milestone III ADM FY 2004 Congressional Add 

Start Year 2001 2001 

End Year 2003 2003 

The Current Total LRIP Quantity is more than 10% of the total production quantity due to the MDA signing an ADM 
authorizing entry into LRIP on December 21, 2001. The December 2001 LRIP ADM approved the procurement of 76 
missiles in Lot 1 and 100 missiles in Lot 2. In the summer of 2003, Congressional language for the FY 2004 budget dictated 
that the JASSM program remain in LRIP for Lot 3, which added an additional 240 missiles (increasing the total LRIP quantity 
from 176 to 416, which equates to 17 percent of expected total procurement). 

JASSM-ER

Item Initial LRIP Decision Current Total LRIP 

Approval Date 1/10/2011 1/10/2011 

Approved Quantity 100 160 

Reference Milestone C ADM Milestone C ADM 

Start Year 2011 2011 

End Year 2013 2014 

The January 10, 2011 ADM approved LRIP of 100 to 190 JASSM-ER missiles. JASSM-ER's current LRIP estimate has 
shifted to 160 missiles.
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Foreign Military Sales

JASSM Baseline

Classified FMS information is provided in the classified annex to this submission. 

JASSM-ER

None 

Nuclear Costs

JASSM Baseline

None

JASSM-ER

None
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Unit Cost

JASSM Baseline

Unit Cost Report 

Item 

BY 2010 $M BY 2010 $M

% ChangeCurrent UCR
Baseline

(Mar 2015 APB)

Current Estimate
(Dec 2015 SAR)

Program Acquisition Unit Cost
Cost 3050.1 3018.3 
Quantity 2141 2121 
Unit Cost 1.425 1.423 -0.14 

Average Procurement Unit Cost
Cost 1860.4 1836.3 
Quantity 2054 2034 
Unit Cost 0.906 0.903 -0.33 

Item 

BY 2010 $M BY 2010 $M 

% Change
Revised

Original UCR
Baseline

(Apr 2011 APB) 

Current Estimate
(Dec 2015 SAR) 

Program Acquisition Unit Cost 
Cost 3679.4 3018.3 
Quantity 2487 2121 
Unit Cost 1.479 1.423 -3.79 

Average Procurement Unit Cost
Cost 2503.2 1836.3 
Quantity 2400 2034 
Unit Cost 1.043 0.903 -13.42 
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JASSM Baseline

Unit Cost History

 

Item Date
BY 2010 $M TY $M

PAUC APUC PAUC APUC

Original APB Nov 1998 0.914 0.516 0.840 0.504
APB as of January 2006 Jul 2004 0.951 0.699 0.914 0.702
Revised Original APB Apr 2011 1.479 1.043 1.468 1.110
Prior APB Apr 2011 1.479 1.043 1.468 1.110
Current APB Mar 2015 1.425 0.906 1.352 0.922
Prior Annual SAR Dec 2014 1.402 0.880 1.323 0.890
Current Estimate Dec 2015 1.423 0.903 1.344 0.914

SAR Unit Cost History

Current SAR Baseline to Current Estimate (TY $M)

Initial PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

0.911 0.031 0.067 0.179 0.065 -0.087 0.000 0.178 0.433 1.344

JASSM December 2015 SAR

March 23, 2016 
16:16:55

UNCLASSIFIED 36



Current SAR Baseline to Current Estimate (TY $M)

Initial APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

0.561 0.029 -0.071 0.186 0.068 -0.045 0.000 0.186 0.353 0.914

SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone I Jun 1996 Jun 1996 Jun 1996 Jun 1996
Milestone II Jun 1998 Nov 1998 Nov 1998 Nov 1998
Milestone III Apr 2001 Jul 2002 Oct 2003 Apr 2004
IOC Jun 2001 Sep 2002 Sep 2002 Sep 2003
Total Cost (TY $M) 811.3 2073.3 2679.7 2850.4
Total Quantity 44 2469 2940 2121
PAUC 18.439 0.840 0.911 1.344

In the chart above, IOC represents Required Assets Available (RAA) for B-52 at Barksdale Air Force Base. RAA was 
achieved on September 24, 2003.
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JASSM-ER

Unit Cost Report 

Item 

BY 2010 $M BY 2010 $M

% ChangeCurrent UCR
Baseline

(Mar 2015 APB)

Current Estimate
(Dec 2015 SAR)

Program Acquisition Unit Cost
Cost 3592.5 3700.6 
Quantity 2877 2897 
Unit Cost 1.249 1.277 +2.24 

Average Procurement Unit Cost
Cost 3297.1 3377.0 
Quantity 2846 2866 
Unit Cost 1.159 1.178 +1.64 

Item 

BY 2010 $M BY 2010 $M 

% ChangeOriginal UCR
Baseline

(Apr 2011 APB) 

Current Estimate
(Dec 2015 SAR) 

Program Acquisition Unit Cost 
Cost 3631.6 3700.6 
Quantity 2531 2897 
Unit Cost 1.435 1.277 -11.01 

Average Procurement Unit Cost
Cost 3366.1 3377.0 
Quantity 2500 2866 
Unit Cost 1.346 1.178 -12.48 

JASSM December 2015 SAR

March 23, 2016 
16:16:55

UNCLASSIFIED 38



 
JASSM-ER

Unit Cost History

 

Item Date
BY 2010 $M TY $M

PAUC APUC PAUC APUC

Original APB Apr 2011 1.435 1.346 1.733 1.648
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB Apr 2011 1.435 1.346 1.733 1.648
Current APB Mar 2015 1.249 1.159 1.517 1.426
Prior Annual SAR Dec 2014 1.274 1.192 1.529 1.448
Current Estimate Dec 2015 1.277 1.178 1.524 1.423

SAR Unit Cost History

Current SAR Baseline to Current Estimate (TY $M)

Initial PAUC
Production
Estimate 

Changes PAUC
Current
EstimateEcon Qty Sch Eng Est Oth Spt Total

0.918 0.031 0.022 -0.066 0.127 0.301 0.000 0.191 0.606 1.524
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Current SAR Baseline to Current Estimate (TY $M)

Initial APUC
Production
Estimate 

Changes APUC
Current
Estimate Econ Qty Sch Eng Est Oth Spt Total

0.862 0.030 0.015 -0.058 0.102 0.279 0.000 0.193 0.561 1.423

SAR Baseline History

Item
SAR

Planning
Estimate

SAR
Development

Estimate

SAR
Production

Estimate

Current
Estimate

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A Jan 2007 Jan 2011
IOC N/A N/A Dec 2008 Mar 2014
Total Cost (TY $M) N/A N/A 2301.4 4414.1
Total Quantity N/A N/A 2507 2897
PAUC N/A N/A 0.918 1.524

In the chart abve, IOC represents Required Assets Available (RAA) for B-1B Dyess Air Force Base. RAA achieved was on 
March 21, 2014.
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Cost Variance

JASSM Baseline

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

1053.2 1601.4 25.1 2679.7

Previous Changes
Economic +7.7 +62.1 -- +69.8
Quantity -- -605.6 -- -605.6
Schedule -- +378.7 -- +378.7
Engineering -- +137.8 -- +137.8
Estimating -66.0 -73.6 -25.1 -164.7
Other -- -- -- --
Support -- +309.7 -- +309.7

Subtotal -58.3 +209.1 -25.1 +125.7
Current Changes

Economic -0.3 -3.7 -- -4.0
Quantity -- -- -- --
Schedule -- -0.1 -- -0.1
Engineering -- -- -- --
Estimating -2.6 -17.1 -- -19.7
Other -- -- -- --
Support -- +68.8 -- +68.8

Subtotal -2.9 +47.9 -- +45.0
Total Changes -61.2 +257.0 -25.1 +170.7

CE - Cost Variance 992.0 1858.4 -- 2850.4
CE - Cost & Funding 992.0 1858.4 -- 2850.4
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Summary BY 2010 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

1246.7 1612.8 31.0 2890.5

Previous Changes
Economic -- -- -- --
Quantity -- -455.9 -- -455.9
Schedule -- -93.3 -- -93.3
Engineering -- +88.7 -- +88.7
Estimating -62.3 +326.3 -31.0 +233.0
Other -- -- -- --
Support -- +310.7 -- +310.7

Subtotal -62.3 +176.5 -31.0 +83.2
Current Changes

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -2.4 -15.5 -- -17.9
Other -- -- -- --
Support -- +62.5 -- +62.5

Subtotal -2.4 +47.0 -- +44.6
Total Changes -64.7 +223.5 -31.0 +127.8

CE - Cost Variance 1182.0 1836.3 -- 3018.3
CE - Cost & Funding 1182.0 1836.3 -- 3018.3

Previous Estimate: December 2014 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.3
Adjustment for current and prior escalation. (Estimating) +0.3 +0.3
Reduction due to Air Force higher priorities in FY 2014. (Estimating) -2.7 -2.9

RDT&E Subtotal -2.4 -2.9

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -3.7
Adjustment for current and prior escalation. (Estimating) +2.5 +2.9
Acceleration of procurement buy profile between FY 2013 and FY 2014 resulted in the 

realignment of missiles. (Schedule)
0.0 -0.1

Revised estimate to reflect the additional funds needed to support the test support and 
program tooling requirements (FY 2013-FY 2015). (Estimating)

-18.0 -20.0

Adjustment for current and prior escalation. (Support) +0.9 +0.8
Increase in Other Support to realign cost between subprograms to support Lot 14 Factory 

Tooling and Test Equipment (FY 2014-FY 2015). (Support)
+61.6 +68.0

Procurement Subtotal +47.0 +47.9
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Cost Variance

JASSM-ER

Summary TY $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

146.6 2154.8 -- 2301.4

Previous Changes
Economic +2.5 +116.2 -- +118.7
Quantity +64.9 +356.8 -- +421.7
Schedule -25.8 -164.7 -- -190.5
Engineering +14.7 +292.5 -- +307.2
Estimating +77.1 +762.8 -- +839.9
Other -- -- -- --
Support -- +631.2 -- +631.2

Subtotal +133.4 +1994.8 -- +2128.2
Current Changes

Economic -0.4 -28.9 -- -29.3
Quantity -- -- -- --
Schedule -- -1.2 -- -1.2
Engineering +60.7 -- -- +60.7
Estimating -5.6 +38.0 -- +32.4
Other -- -- -- --
Support -- -78.1 -- -78.1

Subtotal +54.7 -70.2 -- -15.5
Total Changes +188.1 +1924.6 -- +2112.7

CE - Cost Variance 334.7 4079.4 -- 4414.1
CE - Cost & Funding 334.7 4079.4 -- 4414.1
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Summary BY 2010 $M

Item RDT&E Procurement MILCON Total

SAR Baseline (Production 
Estimate)

159.1 2035.9 -- 2195.0

Previous Changes
Economic -- -- -- --
Quantity +50.4 +272.0 -- +322.4
Schedule -7.2 -6.7 -- -13.9
Engineering +10.8 +200.3 -- +211.1
Estimating +62.5 +429.6 -- +492.1
Other -- -- -- --
Support -- +484.9 -- +484.9

Subtotal +116.5 +1380.1 -- +1496.6
Current Changes

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering +53.0 -- -- +53.0
Estimating -5.0 +31.0 -- +26.0
Other -- -- -- --
Support -- -70.0 -- -70.0

Subtotal +48.0 -39.0 -- +9.0
Total Changes +164.5 +1341.1 -- +1505.6

CE - Cost Variance 323.6 3377.0 -- 3700.6
CE - Cost & Funding 323.6 3377.0 -- 3700.6

Previous Estimate: December 2014 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.4
Adjustment for current and prior escalation. (Estimating) +0.2 +0.2
Revised estimate to reflect latest actuals. (Estimating) -1.0 -1.3
Reduction due to Air Force higher priorities in FY 2014. (Estimating) -1.0 -1.0
Congressional reduction in FY 2016 which drove new estimate and extended scheduled 

events into FY 2017. (Estimating)
-2.8 -3.0

Reduction for Small Business Innovation Research in FY 2015. (Estimating) -0.4 -0.5
Additional funding received between FY 2017-2019 for M-Code requirements. (Engineering) +53.0 +60.7

RDT&E Subtotal +48.0 +54.7

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -28.9
Adjustment for current and prior escalation. (Estimating) +3.7 +4.1
Acceleration of procurement buy profile in FY 2015; Lot 13 negotiations yielded an additional 

25 missiles. (Schedule)
0.0 -1.2

Congressional reduction in FY 2016. (Estimating) -13.3 -15.0
Revised estimate to reflect actuals. (Estimating) +40.6 +48.9
Adjustment for current and prior escalation. (Support) +0.6 +0.7
Decrease in Other Support to realign cost between subprograms to support Lot 14 Factory 

Tooling, Test Equipment (FY 2014-FY 2015), and reduction for Air Force higher priorities 
(FY 2017-FY 2021). (Support)

-70.6 -78.8

Procurement Subtotal -39.0 -70.2
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Contracts

Contract Identification 

Appropriation:  Procurement

Contract Name:  JASSM Production (Lot 11 Baseline/LRIP Lot 3 ER)

Contractor:  Lockheed Martin--Missile & Fire Control

Contractor Location:  5600 West Sand Lake Road
Orlando, FL 32819

Contract Number:  FA8682-14-C-0069

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  December 19, 2013

Definitization Date:  December 19, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

225.8 N/A 230 263.1 N/A 230 263.1 263.1 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications: Fuze Highly Accelerated Stress Screening Chamber Repair, F-15 Universal Armament Interface 
Capability, Radio Frequency Switch Last Time Buy, Value Engineering Change Proposal Lube Pump, Telemetry 
Instrumentation Kit Conversion JASSM BL to JASSM-ER, Service Life Extension Program, and JASSM-ER Weapon System 
Evaluation Program 2015. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

Funding identified here only represents production funding placed on contract to support 230 missiles;190 JASSM BL and 
40 JASSM-ER missiles.

This contract is more than 90% complete; therefore, this is the final report for this contract. 
  
 

JASSM December 2015 SAR

March 23, 2016 
16:16:55

UNCLASSIFIED 47



Contract Identification 

Appropriation:  Procurement

Contract Name:  JASSM Production (Lot 12 Baseline/LRIP Lot 4 ER)

Contractor:  Lockheed Martin--Missile & Fire Control

Contractor Location:  5600 West Sand Lake Road
Orlando, FL 32819

Contract Number:  FA8682-14-C-0084

Contract Type:  Firm Fixed Price (FFP) 

Award Date:  December 19, 2013

Definitization Date:  December 19, 2013

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

214.8 N/A 210 228.0 N/A 210 228.0 228.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications: Actuator Control Card, Lots 12 and 4 Systems Engineering Program Support/Program Tooling and 
Test Equipment, and JASSM-ER Standard Data Protocol (DS 101) Value Engineering Change Proposal. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 

Notes 

The funding identified here only represents production funding placed on contract to support 210 missiles; 150 JASSM BL 
and 60 JASSM-ER missiles.

  
 

JASSM December 2015 SAR

March 23, 2016 
16:16:55

UNCLASSIFIED 48



Contract Identification 

Appropriation:  Procurement

Contract Name:  JASSM Production (Lot 13)

Contractor:  Lockheed Martin Corporation Missile and Fire Control

Contractor Location:  5600 W. Sand Lake Road
Orlando, FL 32819-8907

Contract Number:  FA8682-16-C-0005/13

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  October 09, 2015

Definitization Date:  October 09, 2015

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

263.3 N/A 240 263.3 N/A 240 263.3 263.3 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

Notes 

This is the first time this contract is being reported.

The funding identified here only represents production funding placed on contract to support 240 missiles; 100 BL and 140 
ER missiles.
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Contract Identification 

Appropriation:  Procurement

Contract Name:  JASSM Production (Lot 14)

Contractor:  Lockheed Martin Corporation Fire and Missile Control

Contractor Location:  5600 West Sand Lake Road
Orlando, FL 32819

Contract Number:  FA8682-16-C-0005/14

Contract Type:  Fixed Price Incentive(Firm Target) (FPIF) 

Award Date:  December 01, 2015

Definitization Date:  December 01, 2015

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager

371.0 N/A 340 388.4 N/A 340 388.4 388.4 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the addition of 
contract mod P00004 for $17.4M. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

Notes 

This is the first time this contract is being reported.

Lot 14 total quantity of 340 is comprised of 100 BL and 240 ER missiles. 
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2850.4
2565.3

90.00%
21

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

21
100.00%

2850.4
100.00%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

4414.1
446.5

10.12%
33

Total Acquisition Cost
Expended to Date
Percent Expended
Total Funding Years 

14
42.42%
1038.4

23.52%

Years Appropriated
Percent Years Appropriated
Appropriated to Date
Percent Appropriated 

 
Deliveries and Expenditures

JASSM Baseline

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 87 87 87 100.00%
Production 1494 1681 2034 82.65%
Total Program Quantity Delivered 1581 1768 2121 83.36%

Expended and Appropriated (TY $M) 

The above data is current as of March 03, 2016. 

Production deliveries (DD Form 250) for Lots 1-10 total 1,494.  The total of Lot 11 deliveries to-date are 183 missiles, 
and the total for Lot 12 is four missiles.  The total JASSM BL missiles delivered to-date are 1,681. 

JASSM-ER

Deliveries

Delivered to Date Planned to Date Actual to Date Total Quantity
Percent 

Delivered

Development 31 31 31 100.00%
Production 60 100 2866 3.49%
Total Program Quantity Delivered 91 131 2897 4.52%

Expended and Appropriated (TY $M) 

The above data is current as of March 03, 2016. 

Production deliveries (DD Form 250) to-date for Lot 9/ER LRIP 1 through Lot 11/ER LRIP 3 total 100 JASSM-ER missiles.
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Operating and Support Cost

JASSM Baseline

Cost Estimate Details 

Date of Estimate:  October 10, 2014
Source of Estimate:  SCP
Quantity to Sustain:  2054
Unit of Measure:  Total Quantity
Service Life per Unit:  15.00 Years
Fiscal Years in Service:  FY 2003 - FY 2032 

RDT&E quantities are not counted towards JASSM sustainment efforts. Additionally, during FY 2016 PB reviews in 
December 2014, the JASSM Baseline quantity profile changed from 2,054 to 2,034. The O&S estimate will be updated in 
the next SAR to reflect this change.   

Sustainment Strategy

The sustainment and readiness plan/estimate for JASSM has evolved to a combination of 15-year Warranty and 
Contractor Logistics Support (CLS). Lots 1-10 will continue to be supported under a Warranty construct, while Lots 11-14 
will be aligned under a CLS logisitics strategy.

JASSM Baseline and JASSM-ER are wooden rounds, meaning there is no routine maintenance required. Also, because 
production quantities have varied from lot-to-lot and assets continue to be expended during testing, an average unit cost 
is not a good indicator of operating and sustainment. For those reasons, total O&S costs are reported.

 
Antecedent Information

No Antecedent

Annual O&S Costs BY2010 $M

Cost Element
JASSM Baseline

Average Annual Cost Per Total 
Quantity

No Antecedent (Antecedent)
No Antecedent

Unit-Level Manpower 1.655 0.000
Unit Operations 0.000 0.000
Maintenance 0.556 0.000
Sustaining Support 5.479 0.000
Continuing System Improvements 3.319 0.000
Indirect Support 1.511 0.000
Other 0.000 0.000
Total 12.520 --
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Item

Total O&S Cost $M

JASSM Baseline
No Antecedent 
(Antecedent)Current Production APB

Objective/Threshold
Current Estimate

Base Year 375.6 413.2 375.6 N/A

Then Year 428.6 N/A 428.6 N/A

Equation to Translate Annual Cost to Total Cost 

Total O&S Cost = service life * average annual cost = 30 * $12.520M = $375.600M

O&S Cost Variance

Category 
BY 2010

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2014 SAR

375.6

Programmatic/Planning Factors 0.0
Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes 0.0
Current Estimate 375.6

Disposal Estimate Details 

Date of Estimate:  October 10, 2014 
Source of Estimate:  SCP 
Disposal/Demilitarization Total Cost (BY 2010 $M):  Total costs for disposal of all Total Quantity are 45.4  
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JASSM-ER

Cost Estimate Details 

Date of Estimate:  October 10, 2014
Source of Estimate:  SCP
Quantity to Sustain:  2846
Unit of Measure:  Total Quantity
Service Life per Unit:  15.00 Years
Fiscal Years in Service:  FY 2013 - FY 2040 

RDT&E quantities are not counted towards JASSM sustainment efforts. Additionally, during FY 2016 PB reviews in 
December 2014, the JASSM Baseline quantity profile changed from 2,054 to 2,034. The O&S estimate will be updated in 
the next SAR to reflect this change.  

Sustainment Strategy

The sustainment and readiness plan/estimate for JASSM has evolved to a combination of 15-year Warranty and 
Contractor Logistics Support (CLS). Lots 1-10 will continue to be supported under a Warranty construct, while Lots 11-14 
will be aligned under a CLS logistics strategy.

JASSM Baseline and JASSM-ER are wooden rounds, meaning there is no routine maintenance required. Also, because 
production quantities have varied from lot-to-lot and assets continue to be expended during testing, an average unit cost 
is not a good indicator of operating and sustainment. For those reasons, total O&S costs are reported.

 
Antecedent Information

No Antecedent

Annual O&S Costs BY2010 $M

Cost Element
JASSM-ER

Average Annual Cost Per Total 
Quantity

No Antecedent (Antecedent)
No Antecedent

Unit-Level Manpower 3.117 0.000
Unit Operations 0.000 0.000
Maintenance 2.328 0.000
Sustaining Support 9.472 0.000
Continuing System Improvements 5.403 0.000
Indirect Support 1.912 0.000
Other 0.000 0.000
Total 22.232 --
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Item

Total O&S Cost $M

JASSM-ER
No Antecedent 
(Antecedent)Current Production APB

Objective/Threshold
Current Estimate

Base Year 622.5 684.8 622.5 N/A

Then Year 908.6 N/A 908.6 N/A

Equation to Translate Annual Cost to Total Cost 

Total O&S Cost = service life * average annual cost = 28 * $22.232M = $622.500M

O&S Cost Variance

Category 
BY 2010

$M
Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2014 SAR

622.5

Programmatic/Planning Factors 0.0
Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Other 0.0
Total Changes 0.0
Current Estimate 622.5

Disposal Estimate Details 

Date of Estimate:  October 10, 2014 
Source of Estimate:  SCP 
Disposal/Demilitarization Total Cost (BY 2010 $M):  Total costs for disposal of all Total Quantity are 64.3  
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