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Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 
BASELINE/BLU-108 
 

 
 
 
UNITARY 
 

 
 
 

Designation And Nomenclature (Popular Name)
Joint Standoff Weapon Baseline Variant and Unitary Warhead Variant (JSOW)

DoD Component
Navy

Responsible Office
CAPT Carl Chebi, USN  
Precision Strike Weapons, PMA 201 
Bldg 2272 
47123 Buse Road Unit #IPT 
Patuxent River, MD 20670-1547 

Phone  
Fax  
DSN Phone  
DSN Fax 

301-757-7477  
301-757-7435  
757-7477  
--

carl.chebi@navy.mil Date Assigned December 11, 2009

SAR Baseline (Production Estimate)
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated July 10, 1999
 
Approved APB
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated December 20, 2004

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated December 20, 2004
 
Approved APB
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated August 5, 2009
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Mission and Description 
 
The JSOW is an air-to-ground weapon designed to attack a variety of targets during day, night, and adverse weather 
conditions. JSOW enhances aircraft survivability by providing the capability for launch aircraft to standoff outside the 
range of most target area surface-to-air threat systems. The JSOW launch-and-leave capability allows several target 
kills per aircraft sortie.  The common JSOW variant nomenclature is JSOW-A (Baseline), JSOW-A-1, JSOW-B 
(BLU-108), JSOW-C (Unitary), and JSOW-C-1 (Network Enabled Weapon Moving Target Capability). 

The JSOW program developed a Baseline weapon for use against fixed, area targets.  The JSOW Baseline variant 
includes a kinematically efficient airframe and integrated Global Positioning System (GPS)/Inertial Navigation 
System (INS) capability, and a BLU-97/B submunition payload.  The JSOW-A-1 configuration carries a BLU-111 
warhead and is being marketed by Raytheon to Foreign Military Sales (FMS) customers.  The JSOW-B variant 
incorporates the Sensor Fuzed Weapon submunition (BLU-108) into the baseline vehicle.  The JSOW-B variant 
provides a standoff delivery capability against massed armor and land combat vehicles.  Production of the JSOW-B 
is deferred. 

JSOW-C and C-1 variants both use the Unitary lethal package, termed Broach, which is produced by BAE Systems. 
The Broach incorporates an advanced multi-stage warhead, which allows the warfighter to attack blast/frag sensitive 
and hardened point targets. JSOW-C uses an Imaging Infrared (IIR) seeker with embedded Autonomous Targeting 
Acquisition (ATA) software, increasing accuracy and lethality.  The IIR affords the mission planner precise aimpoint 
selection and target discrimination.  An anti-tamper/anti-spoofing capability was inserted in the guidance electronics 
unit with FY 2006 production. The JSOW C-1 adds a weapon data link and seeker upgrade to attack moving 
maritime targets in addition to the JSOW-C stationary land target mission set.  
 
Through adherence to international standards for weapons interfaces and minimized weight and dimension 
considerations, JSOW is compatible with Navy, Air Force and North Atlantic Treaty Organization (NATO) aircraft. 
JSOW is a Navy-led, joint program. 
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Executive Summary 
 
JSOW (AGM-154) is in the post Milestone III production phase with final JSOW-A dispenser variant deliveries 
completed in July 2007; JSOW-C Unitary variant production completed deliveries in June 2010. JSOW-C-1 
deliveries commenced October 2010 with 427 weapons delivered through December 2011.  

 JSOW C-1 (AGM-154C-1) is an Engineering Change Proposal (ECP) modification to the JSOW-C Unitary variant 
which updates obsolete seeker hardware/software and adds a datalink to address the warfighter's Maritime 
Interdiction Capability Requirement. The ECP effort experienced schedule challenges due mainly to the datalink 
development which impacted system-level software development and integration/test progress. The contract was re-
baselined in October 2010 in order to align the schedule with the latest revised forecast with Initial Operational 
Capability (IOC) in FY 2013. The JSOW C-1 program has successfully demonstrated end-to-end system functionality 
from pre-flight to target impact during the completion of two free-flights marking the completion of the developmental 
testing phase.  Additionally, the JSOW C-1 successfully completed a Joint Capabilities Technology Demonstration 
with Joint Surveillance Target Attack Radar System (JSTARS) and Littoral Surveillance Radar System (LSRS) 
platforms which demonstrated the C-1's network-enabled weapon capability of targeting maritime targets via third 
party sensors.  The program will enter integrated testing in 2012, followed by operational testing scheduled for 2013. 

 The JSOW program continues to meet all Capability Production Document (CPD) and Acquisition Program 
Baseline (APB) cost, schedule and performance thresholds. 

 There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 
 
 

 
 

 
 
 
 
 
 

BASELINE/BLU-108 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

UNITARY 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
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BASELINE/BLU-108
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone I JUN 1989 JUN 1989 DEC 1989 JUN 1989
DEMVAL Contract Award JUN 1989 JUN 1989 DEC 1989 JUN 1989
Early Operational Assessment (OT-I) 

Start MAR 1991 MAR 1991 SEP 1991 MAR 1991
Complete (Report) OCT 1991 OCT 1991 APR 1992 OCT 1991

Milestone II APR 1992 APR 1992 OCT 1992 JUN 1992
E&MD Contract Award MAY 1992 MAY 1992 NOV 1992 JUN 1992
Preliminary Design Review NOV 1992 NOV 1992 MAY 1993 JAN 1993
Critical Design Review DEC 1994 DEC 1994 JUN 1995 APR 1995
IOT&E (OT-IIA) 

Start DEC 1995 DEC 1995 JUN 1996 FEB 1996
Complete (Report) JUL 1996 JUL 1996 JAN 1997 DEC 1996

TECHEVAL (DT-IIC) 
Start NOV 1995 NOV 1995 MAY 1996 FEB 1996
Complete (Report) JUL 1996 JUL 1996 JAN 1997 DEC 1996

Functional Configuration Audit OCT 1995 OCT 1995 APR 1996 DEC 1995
Production Verification Review APR 1996 APR 1996 OCT 1996 JAN 1996
Production Readiness Review JUN 1996 JUN 1996 DEC 1996 OCT 1996
LRIP Contract Option Exercised OCT 1996 OCT 1996 APR 1997 FEB 1997
OPEVAL (OT-IIB) 

Start AUG 1996 AUG 1996 FEB 1997 FEB 1997
Complete (Report) JUL 1997 JUL 1997 JAN 1998 SEP 1997

LRIP First Delivery MAY 1998 MAY 1998 NOV 1998 MAY 1998
Milestone III JUL 1998 JUL 1998 JAN 1999 OCT 1998
IOC JUL 1998 JUL 1998 JAN 1999 JAN 1999
Organizational Level Support APR 2000 APR 2000 OCT 2000 JUN 2000
Intermediate Level Support JUL 2000 JUL 2000 JAN 2001 SEP 2000
BLU-108 SYSTEM 

Milestone II APR 1995 APR 1995 OCT 1995 JUN 1992
Pre-E&MD Contract Award MAY 1993 MAY 1993 NOV 1993 MAY 1993
Preliminary Fit Checks JUN 1993 JUN 1993 DEC 1993 JUN 1993
Eng Dev Test Vehicle Delivery FEB 1994 FEB 1994 AUG 1994 FEB 1994
F-16 Flight Tests MAR 1994 MAR 1994 SEP 1994 MAR 1994
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BASELINE/BLU-108 cont.
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

F-15E Flight Tests MAY 1994 MAY 1994 NOV 1994 MAY 1994
Systems Design Review APR 1995 APR 1995 OCT 1995 JUN 1994
E&MD Contract Mod JUN 1995 JUN 1995 DEC 1995 JUN 1995
Preliminary Design Review OCT 1995 OCT 1995 APR 1996 OCT 1995
DT&E 

Start DEC 1995 DEC 1995 JUN 1996 FEB 1996
Complete (Report) JUN 1998 JUN 1998 DEC 1998 SEP 1998

Operational Assessment 
Start DEC 1995 DEC 1995 JUN 1996 APR 1996
Complete (Report) SEP 1996 SEP 1996 MAR 1997 FEB 1997

Critical Design Review OCT 1996 OCT 1996 APR 1997 APR 1997
LRIP Contract Option Exercised JAN 2000 JAN 2000 JUL 2000 DEC 1998
LRIP First Delivery JUL 2001 JUL 2001 JAN 2002 JUL 2000
Milestone III OCT 2001 N/A N/A N/A
Initial Operational Capability SEP 2002 N/A N/A N/A

Acronyms And Abbreviations 
DEMVAL - Demonstration and Validation 
DEV - Development 
DT - Developmental Test 
DT&E - Developmental Test and Evaluation 
E&MD - Engineering and Manufacturing Development 
IOC - Initial Operational Capability 
IOT&E - Initial Operational Test and Evaluation 
LRIP - Low Rate Initial Production 
OPEVAL - Operational Evaluation 
OT - Operational Test 
TECHEVAL - Technical Evaluation 

Change Explanations 
None 
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UNITARY
Milestones SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone II APR 1995 APR 1995 OCT 1995 APR 1995
E&MD Contract Award JUL 1995 JUL 1995 JAN 1996 AUG 1995
Critical Process Review #1 FEB 1996 FEB 1996 AUG 1996 JUN 1996
OPEVAL (OT-IIB) 

Start DEC 2003 DEC 2003 JUN 2004 DEC 2003
Milestone III DEC 2004 DEC 2004 JUN 2005 DEC 2004
Initial Operational Capability AUG 2004 AUG 2004 FEB 2005 FEB 2005

Acronyms And Abbreviations 
E&MD - Engineering and Manufacturing Development 
OPEVAL - Operational Evaluation 
OT - Operational Test 

Change Explanations 
None 
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Performance 
 

 
 
Requirements Source: 
JSOW Operational Requirements Document (ORD) dated December 10, 2002 
 
 

 

BASELINE/BLU-108
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Survivability IAW Sys 
Spec (SD -
901-1)

IAW Sys 
Spec (SD-
901-1)

IAW Sys 
Spec (SD-
901-1)

TBD IAW Sys 
Spec (SD -
901-1)

Range (nm from launch 
at specified conditions) 
Low Altitude (NM) >or=15 (200 

ft MSL, .8 
IMN)

>or=15 
(200 ft 
MSL, .8 
IMN)

>or=12 
(500 ft 
MSL, .8 
IMN)

TBD >or=15 
(200 ft 
MSL, .8 
IMN)

High (NM @ 30K ft 
MSL, .8 IMN) 

>50 >50 >40 TBD >50

Acronyms And Abbreviations 
ft - feet 
IAW - In Accordance With 
IMN - Indicated Mach Number 
K - Thousand 
MSL - Mean Sea Level 
NM - Nautical Miles 
Spec - Specification 
Sys - System 
TBD - To Be Determined 

Change Explanations 
None 
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Requirements Source: 
The current requirement source for JSOW Unitary is the Capability Production Document (CPD) approved as part of 
the Joint Requirements Oversight Council Memorandum (JROCM) 018-09 approved February 2, 2009. 
 
 

UNITARY
Characteristics SAR Baseline 

Prod Est 
Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Survivability IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

Accuracy (CEP) 
Weapon (ft) 10 10 10 4.49 4.49 (Ch-1)

Weapon (Air Vehicle) 
(ft) 

70 70 91 35.4 35.4 (Ch-2)

Range (nm from launch 
at specified conditions) 
Low Altitude (NM) >or=15 (200 

ft MSL, .8 
IMN)

>or=15 
(200 ft 
MSL, .8 
IMN)

>or=12 
(500 ft 
MSL, .8 
IMN)

12 NM (500 
ft MSL, 0.8 
IMN)

12 NM 
(500 ft 
MSL, 0.8 
IMN)

(Ch-3)

High (NM @ 30K ft 
MSL, .8 IMN) 

>50 >50 >40 50 NM (25K 
ft MSL, 0.8 
IMN)

50 NM 
(25K ft 
MSL, 0.8 
IMN)

(Ch-4)

Accuracy, (SEP) 
Weapon (ft) 

N/A 10 20 TBD 10

Weapon Data Link N/A 3rd Party 
compatible 
waveform

IFTU from 
F/A-18 E/F

3rd Party 
compatible 
waveform in 
laboratory 
and ground 
tests. Flight 
testing 
continues

3rd Party 
compatible 
waveform

Material Availability 
(Sustainment) 

N/A >or=.95 >or=.95 99.1 >or=.95

Net-Ready KPP N/A Std 
Definition

Std 
Definition

Std Definition Std 
Definition

Acronyms And Abbreviations 
CEP - Circular Error Probable 
ft - Feet 
IAW - In Accordance With 
IFTU - In-Flight Target Update 
IMN - Indicated Mach Number 
K - Thousand 
KPP - Key Performance Parameter 
MSL - Mean Sea Level 
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Classified Performance information is provided in the classified annex to this submission.  
 
 
 

N/A - Not Applicable 
NM - Nautical Mile 
SEP - Spherical Error Probable 
Spec - Specification 
Std - Standard 
Sys - System 
TBD - To Be Determined 

Change Explanations 
(Ch-1) Weapon Accuracy CEP (ft) changed from TBD to 4.49 to match value demonstrated during developmental 
testing for JSOW-C 
 
(Ch-2) Weapon (Air Vehicle) CEP (ft) changed from TBD to 35.4 to match value demonstrated during testing for 
JSOW-C 
 
(Ch-3) Range at Low Altitude (NM) changed from TBD to 12 NM to match value demostrated during simulation 
testing for JSOW C 
 
(Ch-4) Range at High Altitude (NM) changed from TBD to 50 NM to match value demonstrated during simulation 
testing for JSOW-C 
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Track To Budget 
 
BASELINE/BLU-108 
 

 
 
 

RDT&E
 
APPN 1319  BA 05  PE 0604727N  (Navy) 
 
  Project 2068  Joint Standoff Weapon (Navy)    (Sunk) 
 
APPN 3600  BA 05  PE 0604727F  (Air Force) 
 

  Project 1000  Joint Standoff Weapon (Air 
Force) 

  (Sunk) 

 
Procurement
 
APPN 1507  BA 02  PE 0204162N  (Navy) 
 
  ICN 2230  Joint Standoff Weapon (Navy)     
 
APPN 1507  BA 06  PE 0204162N  (Navy) 
 
  ICN 6120  Spares  (Shared)   
 
APPN 3020  BA 02  PE 0207324F  (Air Force) 
 

  ICN JSOW  JSOW Missile Procurement Air 
Force 

(Shared)  (Sunk) 
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Track To Budget 
 
UNITARY 
 

 
 
 

RDT&E
 
APPN 1319  BA 05  PE 0604727N  (Navy) 
 
  Project 2068  Joint Standoff Weapon (Navy)    (Sunk) 
 
Procurement
 
APPN 1507  BA 02  PE 0204162N  (Navy) 
 
  ICN 2230  Joint Standoff Weapon (Navy)     
 
APPN 1507  BA 06  PE 0204162N  (Navy) 
 
  ICN 6120  Spares  (Shared)   
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Cost and Funding 
 
Cost Summary - Total Program 
 

 
 
 

Total Acquisition Cost and Quantity - Total Program  
 

BY1990 $M
BY1990 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 836.8 887.8 -- 912.3 992.5 1052.9 1092.2
Procurement 4685.5 2636.7 -- 2713.2 6852.4 3862.5 4154.5

Flyaway 4633.0 -- -- 2682.2 6780.2 -- 4112.1
Recurring 4369.4 -- -- 2352.4 6389.9 -- 3642.4
Non Recurring 263.6 -- -- 329.8 390.3 -- 469.7

Support 52.5 -- -- 31.0 72.2 -- 42.4
Other Support 51.6 -- -- 27.8 71.0 -- 37.3
Initial Spares 0.9 -- -- 3.2 1.2 -- 5.1

MILCON 21.8 0.0 -- 0.0 28.6 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 5544.1 3524.5 N/A 3625.5 7873.5 4915.4 5246.7
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Cost and Funding 
 
Cost Summary - BASELINE/BLU-108 
 

 
 
 

Total Acquisition Cost and Quantity - BASELINE/BLU-108  
 

BY1990 $M
BY1990 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 554.0 564.1 620.5 563.6 645.0 643.6 643.6
Procurement 2990.5 941.7 1035.9 917.0 4225.1 1235.2 1229.7

Flyaway 2955.4 -- -- 895.4 4179.8 -- 1202.3
Recurring 2876.7 -- -- 718.4 4075.8 -- 972.4
Non Recurring 78.7 -- -- 177.0 104.0 -- 229.9

Support 35.1 -- -- 21.6 45.3 -- 27.4
Other Support 34.2 -- -- 20.8 44.1 -- 26.3
Initial Spares 0.9 -- -- 0.8 1.2 -- 1.1

MILCON 21.8 0.0 -- 0.0 28.6 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 3566.3 1505.8 N/A 1480.6 4898.7 1878.8 1873.3

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 16124 3334 3334
Total 16124 3334 3334

 
3334 procurement missiles include 2800 Navy Baselines, 523 Air Force Baselines, and 11 Air Force BLU-
108s. 
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Cost Summary - UNITARY 
 

 
 
 

Total Acquisition Cost and Quantity - UNITARY  
 

BY1990 $M
BY1990 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 282.8 323.7 356.1 348.7 347.5 409.3 448.6
Procurement 1695.0 1695.0 1864.5 1796.2 2627.3 2627.3 2924.8

Flyaway 1677.6 -- -- 1786.8 2600.4 -- 2909.8
Recurring 1492.7 -- -- 1634.0 2314.1 -- 2670.0
Non Recurring 184.9 -- -- 152.8 286.3 -- 239.8

Support 17.4 -- -- 9.4 26.9 -- 15.0
Other Support 17.4 -- -- 7.0 26.9 -- 11.0
Initial Spares 0.0 -- -- 2.4 0.0 -- 4.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 1977.8 2018.7 N/A 2144.9 2974.8 3036.6 3373.4
 
Confidence Level For the Current APB Cost 60% - Based on risk analysis, the opportunity exists to reduce 
fixed labor cost with the prime contractor as JSOW C-1 production matures. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 7000 7000 7000
Total 7000 7000 7000

JSOW (BASELINE/UNITARY) December 31, 2011 SAR

  UNCLASSIFIED 18



  
Cost and Funding 
 
Funding Summary - Total Program 
 

 
 
 

Appropriation and Quantity Summary - Total Program  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 1074.5 7.5 5.5 0.4 0.4 0.4 0.5 3.0 1092.2
Procurement 1995.2 131.9 127.8 150.7 170.0 172.4 175.4 1231.1 4154.5
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 3069.7 139.4 133.3 151.1 170.4 172.8 175.9 1234.1 5246.7
PB 2012 Total 3070.0 145.4 148.6 167.8 170.2 172.7 193.0 1245.4 5313.1
Delta -0.3 -6.0 -15.3 -16.7 0.2 0.1 -17.1 -11.3 -66.4

JSOW (BASELINE/UNITARY) December 31, 2011 SAR

  UNCLASSIFIED 19



  
Cost and Funding 
 
Funding Summary - BASELINE/BLU-108 
 

 
 
 

Appropriation and Quantity Summary - BASELINE/BLU-108  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 643.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 643.6
Procurement 1016.3 0.0 0.0 0.0 0.0 0.0 0.0 213.4 1229.7
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 1659.9 0.0 0.0 0.0 0.0 0.0 0.0 213.4 1873.3
PB 2012 Total 1659.9 0.0 0.0 0.0 0.0 0.0 0.0 240.0 1899.9
Delta 0.0 0.0 0.0 0.0 0.0 0.0 0.0 -26.6 -26.6
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 2517 0 0 0 0 0 0 817 3334
PB 2013 Total 0 2517 0 0 0 0 0 0 817 3334
PB 2012 Total 0 2517 0 0 0 0 0 0 817 3334
Delta 0 0 0 0 0 0 0 0 0 0
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Funding Summary - UNITARY 
 

 
 
 

Appropriation and Quantity Summary - UNITARY  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 430.9 7.5 5.5 0.4 0.4 0.4 0.5 3.0 448.6
Procurement 978.9 131.9 127.8 150.7 170.0 172.4 175.4 1017.7 2924.8
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 1409.8 139.4 133.3 151.1 170.4 172.8 175.9 1020.7 3373.4
PB 2012 Total 1410.1 145.4 148.6 167.8 170.2 172.7 193.0 1005.4 3413.2
Delta -0.3 -6.0 -15.3 -16.7 0.2 0.1 -17.1 15.3 -39.8
 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 2325 246 280 370 435 436 444 2464 7000
PB 2013 Total 0 2325 246 280 370 435 436 444 2464 7000
PB 2012 Total 0 2323 266 342 414 414 409 472 2360 7000
Delta 0 2 -20 -62 -44 21 27 -28 104 0
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Cost and Funding 
 
Annual Funding By Appropriation - BASELINE/BLU-108 
 
Annual Funding TY$ - BASELINE/BLU-108 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1987 -- -- -- -- -- -- 1.0
1988 -- -- -- -- -- -- 19.2
1989 -- -- -- -- -- -- 13.5
1990 -- -- -- -- -- -- 8.5
1991 -- -- -- -- -- -- 16.5
1992 -- -- -- -- -- -- 45.8
1993 -- -- -- -- -- -- 58.8
1994 -- -- -- -- -- -- 80.9
1995 -- -- -- -- -- -- 104.3
1996 -- -- -- -- -- -- 46.9
1997 -- -- -- -- -- -- 35.2
1998 -- -- -- -- -- -- 8.2
1999 -- -- -- -- -- -- 5.4
2000 -- -- -- -- -- -- 0.1
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- --
2003 -- -- -- -- -- -- --
2004 -- -- -- -- -- -- 4.9

Subtotal -- -- -- -- -- -- 449.2
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Annual Funding BY$ - BASELINE/BLU-108 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1987 -- -- -- -- -- -- 1.1
1988 -- -- -- -- -- -- 20.3
1989 -- -- -- -- -- -- 13.7
1990 -- -- -- -- -- -- 8.3
1991 -- -- -- -- -- -- 15.6
1992 -- -- -- -- -- -- 42.0
1993 -- -- -- -- -- -- 52.7
1994 -- -- -- -- -- -- 71.1
1995 -- -- -- -- -- -- 89.9
1996 -- -- -- -- -- -- 39.8
1997 -- -- -- -- -- -- 29.5
1998 -- -- -- -- -- -- 6.8
1999 -- -- -- -- -- -- 4.4
2000 -- -- -- -- -- -- 0.1
2001 -- -- -- -- -- -- --
2002 -- -- -- -- -- -- --
2003 -- -- -- -- -- -- --
2004 -- -- -- -- -- -- 3.7

Subtotal -- -- -- -- -- -- 399.0
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Annual Funding TY$ - BASELINE/BLU-108 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 5.4
1994 -- -- -- -- -- -- 23.1
1995 -- -- -- -- -- -- 51.7
1996 -- -- -- -- -- -- 41.8
1997 -- -- -- -- -- -- 22.0
1998 -- -- -- -- -- -- 21.5
1999 -- -- -- -- -- -- 17.2
2000 -- -- -- -- -- -- 10.2
2001 -- -- -- -- -- -- 1.5

Subtotal -- -- -- -- -- -- 194.4
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Annual Funding BY$ - BASELINE/BLU-108 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1993 -- -- -- -- -- -- 4.8
1994 -- -- -- -- -- -- 20.3
1995 -- -- -- -- -- -- 44.5
1996 -- -- -- -- -- -- 35.3
1997 -- -- -- -- -- -- 18.4
1998 -- -- -- -- -- -- 17.8
1999 -- -- -- -- -- -- 14.1
2000 -- -- -- -- -- -- 8.2
2001 -- -- -- -- -- -- 1.2

Subtotal -- -- -- -- -- -- 164.6
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Annual Funding TY$ - BASELINE/BLU-108 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- -- -- 24.3 24.3 -- 24.3
1997 100 46.2 -- 12.8 59.0 1.8 60.8
1998 135 58.1 -- 10.7 68.8 3.6 72.4
1999 328 83.2 -- 33.9 117.1 2.5 119.6
2000 454 103.4 -- 10.5 113.9 0.9 114.8
2001 29 120.0 -- 33.4 153.4 2.2 155.6
2002 -- -- -- -- -- -- --
2003 490 104.0 -- 19.9 123.9 0.6 124.5
2004 231 65.7 -- 3.9 69.6 0.7 70.3
2005 216 52.2 -- 10.3 62.5 0.6 63.1
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- --
2015 -- -- -- -- -- -- --
2016 -- -- -- -- -- -- --
2017 -- -- -- -- -- -- --
2018 165 36.7 -- 4.1 40.8 0.1 40.9
2019 164 37.1 -- 3.9 41.0 0.2 41.2
2020 161 36.4 -- 5.6 42.0 0.2 42.2
2021 162 38.1 -- 5.4 43.5 0.2 43.7
2022 165 39.7 -- 5.5 45.2 0.2 45.4

Subtotal 2800 820.8 -- 184.2 1005.0 13.8 1018.8
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Annual Funding BY$ - BASELINE/BLU-108 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1996 -- -- -- 20.4 20.4 -- 20.4
1997 100 38.3 -- 10.6 48.9 1.5 50.4
1998 135 47.6 -- 8.8 56.4 3.0 59.4
1999 328 67.4 -- 27.5 94.9 2.0 96.9
2000 454 82.6 -- 8.4 91.0 0.7 91.7
2001 29 94.7 -- 26.4 121.1 1.7 122.8
2002 -- -- -- -- -- -- --
2003 490 79.6 -- 15.1 94.7 0.5 95.2
2004 231 48.8 -- 2.9 51.7 0.5 52.2
2005 216 37.7 -- 7.5 45.2 0.4 45.6
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- --
2015 -- -- -- -- -- -- --
2016 -- -- -- -- -- -- --
2017 -- -- -- -- -- -- --
2018 165 21.0 -- 2.3 23.3 0.1 23.4
2019 164 20.8 -- 2.2 23.0 0.1 23.1
2020 161 20.1 -- 3.1 23.2 0.1 23.3
2021 162 20.7 -- 2.9 23.6 0.1 23.7
2022 165 21.1 -- 3.0 24.1 0.1 24.2

Subtotal 2800 600.4 -- 141.1 741.5 10.8 752.3
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Annual Funding TY$ - BASELINE/BLU-108 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 45 21.3 -- -- 21.3 -- 21.3
1999 86 27.1 -- 4.2 31.3 2.0 33.3
2000 74 19.9 -- 3.1 23.0 4.3 27.3
2001 -- -- -- 21.7 21.7 6.4 28.1
2002 -- -- -- 9.7 9.7 0.5 10.2
2003 22 9.4 -- 2.7 12.1 0.1 12.2
2004 307 73.9 -- 4.3 78.2 0.3 78.5

Subtotal 534 151.6 -- 45.7 197.3 13.6 210.9
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Annual Funding BY$ - BASELINE/BLU-108 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1998 45 17.4 -- -- 17.4 -- 17.4
1999 86 21.9 -- 3.4 25.3 1.6 26.9
2000 74 15.9 -- 2.5 18.4 3.4 21.8
2001 -- -- -- 17.1 17.1 5.1 22.2
2002 -- -- -- 7.5 7.5 0.4 7.9
2003 22 7.2 -- 2.1 9.3 0.1 9.4
2004 307 55.6 -- 3.3 58.9 0.2 59.1

Subtotal 534 118.0 -- 35.9 153.9 10.8 164.7
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Annual Funding By Appropriation - UNITARY 
 
Annual Funding TY$ - UNITARY 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1992 -- -- -- -- -- -- 1.9
1993 -- -- -- -- -- -- 4.6
1994 -- -- -- -- -- -- 2.4
1995 -- -- -- -- -- -- 10.3
1996 -- -- -- -- -- -- 30.9
1997 -- -- -- -- -- -- 47.0
1998 -- -- -- -- -- -- 65.9
1999 -- -- -- -- -- -- 39.5
2000 -- -- -- -- -- -- 28.2
2001 -- -- -- -- -- -- 26.7
2002 -- -- -- -- -- -- 30.4
2003 -- -- -- -- -- -- 16.8
2004 -- -- -- -- -- -- --
2005 -- -- -- -- -- -- 10.6
2006 -- -- -- -- -- -- 14.2
2007 -- -- -- -- -- -- 26.8
2008 -- -- -- -- -- -- 28.8
2009 -- -- -- -- -- -- 21.8
2010 -- -- -- -- -- -- 11.6
2011 -- -- -- -- -- -- 12.5
2012 -- -- -- -- -- -- 7.5
2013 -- -- -- -- -- -- 5.5
2014 -- -- -- -- -- -- 0.4
2015 -- -- -- -- -- -- 0.4
2016 -- -- -- -- -- -- 0.4
2017 -- -- -- -- -- -- 0.5
2018 -- -- -- -- -- -- 0.6
2019 -- -- -- -- -- -- 0.6
2020 -- -- -- -- -- -- 0.6
2021 -- -- -- -- -- -- 0.6
2022 -- -- -- -- -- -- 0.6

Subtotal -- -- -- -- -- -- 448.6

JSOW (BASELINE/UNITARY) December 31, 2011 SAR

  UNCLASSIFIED 30



  

 
 
         

Annual Funding BY$ - UNITARY 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1992 -- -- -- -- -- -- 1.7
1993 -- -- -- -- -- -- 4.1
1994 -- -- -- -- -- -- 2.1
1995 -- -- -- -- -- -- 8.9
1996 -- -- -- -- -- -- 26.2
1997 -- -- -- -- -- -- 39.4
1998 -- -- -- -- -- -- 54.8
1999 -- -- -- -- -- -- 32.4
2000 -- -- -- -- -- -- 22.8
2001 -- -- -- -- -- -- 21.3
2002 -- -- -- -- -- -- 24.0
2003 -- -- -- -- -- -- 13.1
2004 -- -- -- -- -- -- --
2005 -- -- -- -- -- -- 7.8
2006 -- -- -- -- -- -- 10.2
2007 -- -- -- -- -- -- 18.7
2008 -- -- -- -- -- -- 19.8
2009 -- -- -- -- -- -- 14.8
2010 -- -- -- -- -- -- 7.7
2011 -- -- -- -- -- -- 8.2
2012 -- -- -- -- -- -- 4.8
2013 -- -- -- -- -- -- 3.5
2014 -- -- -- -- -- -- 0.2
2015 -- -- -- -- -- -- 0.2
2016 -- -- -- -- -- -- 0.2
2017 -- -- -- -- -- -- 0.3
2018 -- -- -- -- -- -- 0.3
2019 -- -- -- -- -- -- 0.3
2020 -- -- -- -- -- -- 0.3
2021 -- -- -- -- -- -- 0.3
2022 -- -- -- -- -- -- 0.3

Subtotal -- -- -- -- -- -- 348.7
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Annual Funding TY$ - UNITARY 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- -- 4.5 4.5 -- 4.5
2002 -- -- -- -- -- -- --
2003 42 29.4 -- 5.8 35.2 -- 35.2
2004 97 39.4 -- 7.7 47.1 -- 47.1
2005 189 66.4 -- 11.9 78.3 0.3 78.6
2006 420 119.7 -- 22.4 142.1 2.4 144.5
2007 388 112.0 -- 11.3 123.3 1.0 124.3
2008 370 118.7 -- 11.2 129.9 0.9 130.8
2009 281 122.7 -- 19.2 141.9 0.6 142.5
2010 313 126.3 -- 15.1 141.4 0.8 142.2
2011 225 118.2 -- 10.3 128.5 0.7 129.2
2012 246 119.6 -- 11.5 131.1 0.8 131.9
2013 280 119.1 -- 8.0 127.1 0.7 127.8
2014 370 141.3 -- 8.7 150.0 0.7 150.7
2015 435 159.7 -- 9.6 169.3 0.7 170.0
2016 436 161.8 -- 9.8 171.6 0.8 172.4
2017 444 164.5 -- 10.1 174.6 0.8 175.4
2018 493 181.8 -- 11.9 193.7 0.7 194.4
2019 493 186.3 -- 12.2 198.5 0.8 199.3
2020 493 190.4 -- 12.5 202.9 0.8 203.7
2021 493 194.4 -- 12.9 207.3 0.8 208.1
2022 492 198.3 -- 13.2 211.5 0.7 212.2

Subtotal 7000 2670.0 -- 239.8 2909.8 15.0 2924.8
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Annual Funding BY$ - UNITARY 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

2001 -- -- -- 3.6 3.6 -- 3.6
2002 -- -- -- -- -- -- --
2003 42 22.5 -- 4.4 26.9 -- 26.9
2004 97 29.3 -- 5.7 35.0 -- 35.0
2005 189 48.0 -- 8.6 56.6 0.2 56.8
2006 420 84.4 -- 15.8 100.2 1.7 101.9
2007 388 77.3 -- 7.8 85.1 0.7 85.8
2008 370 80.6 -- 7.7 88.3 0.6 88.9
2009 281 82.2 -- 12.8 95.0 0.4 95.4
2010 313 83.2 -- 9.9 93.1 0.5 93.6
2011 225 76.4 -- 6.8 83.2 0.4 83.6
2012 246 76.0 -- 7.4 83.4 0.5 83.9
2013 280 74.4 -- 5.1 79.5 0.4 79.9
2014 370 86.8 -- 5.4 92.2 0.4 92.6
2015 435 96.4 -- 5.8 102.2 0.4 102.6
2016 436 95.9 -- 5.8 101.7 0.5 102.2
2017 444 95.8 -- 5.9 101.7 0.4 102.1
2018 493 104.0 -- 6.8 110.8 0.4 111.2
2019 493 104.7 -- 6.8 111.5 0.5 112.0
2020 493 105.1 -- 6.8 111.9 0.5 112.4
2021 493 105.4 -- 6.9 112.3 0.5 112.8
2022 492 105.6 -- 7.0 112.6 0.4 113.0

Subtotal 7000 1634.0 -- 152.8 1786.8 9.4 1796.2
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Low Rate Initial Production 
 
BASELINE/BLU-108 
 

 
Low Rate Initial Production (LRIP) quantity of 291 (includes 280 for JSOW-A and 11 for JSOW-B) was approved at 
Milestone II in June 1992. This does not represent 10% or more of the planned buy quantities. 
 
 
 
 
Low Rate Initial Production 
 
UNITARY 
 

 
Low Rate Initial Production (LRIP) quantities of 139 approved at Milestone II in April 1995. This does not represent 
10% or more of the planned buy quantities. 
 
 
 
 

Initial LRIP Decision Current Total LRIP 
 Approval Date  6/23/1992  6/23/1992
 Approved Quantity  291  291
 Reference

 
Acquisition Decision 
Memorandum  

Acquisition Decision 
Memorandum

 Start Year  1997  1997
 End Year  1999  1999

Initial LRIP Decision Current Total LRIP 
 Approval Date  4/26/1995  4/26/1995
 Approved Quantity  139  139
 Reference

 
Acquisition Decision 
Memorandum  

Acquisition Decision 
Memorandum

 Start Year  2003  2003
 End Year  2006  2006
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Foreign Military Sales 
 
BASELINE/BLU-108 
 

 

 
Total cost dollars may increase based on annual follow-on support costs. 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Turkey 11/15/2005 0 4.9 United States (US) Navy Case TK-P-GIU - 
Turkey; JSOW integration on the Turkish Air 
Force (TuAF) General Avionics Computer based 
Block-40 F-16 aircraft; Total Case Value: 
$4,955,940

Turkey 11/15/2005 50 26.4 US Navy Case TK-P-AID - Turkey; 50 AGM-
154A-1; 54 AGM-154C  
Total Case Value: $26,422,774

Foreign Military Sales 
 
UNITARY 
 

 

 
Total cost dollars may increase based on annual follow-on support costs. 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Australia 6/25/2009 55 29.3 United States (US) Navy Case XX-P-AYG - 
Australia; 55 AGM-154C-1; Total Case Value: 
$29,303,228

Finland 6/5/2009 11 8.9 US Navy Case FI-P-LBD - Finland; 11 AGM-
154C; Total Case Value $8,897,122.95

Australia 3/31/2008 15 17.2 US Navy Case XX-P-AYI - Australia; 15 AGM-
154C; Total Case Value: $17,161,962 (per 
definitization mod P00026)

Greece 1/31/2007 40 15.1 US Navy Case GR-P-ANQ - Greece; 40 AGM-
154C (Unitary) weapons; Total Case Value 
$15,160,491.00

Greece 12/13/2005 0 4.5 US Air Force Case GR-D-SNY - Greece; Greece 
integration case; Total Case Value 
$1,987,100,000; JSOW Case Value portion 
$4,471,425.98

Turkey 11/15/2005 54 26.4 US Navy Case TK-P-AID - Turkey; 50 AGM-
154A-1; 54 AGM-154C  
Total Case Value: $26,442,774

Poland 4/18/2003 80 27.4 US Air Force Case PL-D-SAC - Poland; 80 
AGM-154C (Unitary) weapons; Total Case Value 
$27,428,861.80; DD Form 1513, Line 007
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Nuclear Cost 
 

 

 
 
 
 

BASELINE/BLU-108
None 

UNITARY
None 
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Unit Cost 
 
BASELINE/BLU-108 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY1990 $M BY1990 $M

Unit Cost 
Current UCR 

Baseline 
(DEC 2004 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1505.8 1480.6
Quantity 3334 3334
Unit Cost 0.452 0.444 -1.77 

Average Procurement Unit Cost (APUC) 
Cost 941.7 917.0
Quantity 3334 3334
Unit Cost 0.282 0.275 -2.48 

BY1990 $M BY1990 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(DEC 2004 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1505.8 1480.6
Quantity 3334 3334
Unit Cost 0.452 0.444 -1.77 

Average Procurement Unit Cost (APUC) 
Cost 941.7 917.0
Quantity 3334 3334
Unit Cost 0.282 0.275 -2.48 
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BASELINE/BLU-108 
 
Unit Cost History 
 

  

 

 

BY1990 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB JUN 1992 0.214 0.175 0.337 0.292
APB as of January 2006 AUG 2009 0.452 0.282 0.564 0.370
Revised Original APB DEC 2004 0.452 0.282 0.564 0.370
Prior APB MAY 2004 0.231 0.184 0.316 0.261
Current APB AUG 2009 0.452 0.282 0.564 0.370
Prior Annual SAR DEC 2010 0.449 0.280 0.570 0.377
Current Estimate DEC 2011 0.444 0.275 0.562 0.369

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.340 -0.030 -0.060 0.000 0.000 0.064 0.000 -0.010 -0.036 0.304
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.304 -0.010 0.204 0.119 0.031 -0.079 0.000 -0.006 0.258 0.562
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.290 -0.030 -0.040 0.000 0.000 0.052 0.000 -0.010 -0.028 0.262
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.262 -0.011 0.044 0.118 0.018 -0.056 0.000 -0.006 0.107 0.369
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUN 1989 JUN 1989 JUN 1989 JUN 1989
Milestone II MAR 1991 APR 1992 APR 1995 JUN 1992
Milestone III JUN 1994 JUL 1998 OCT 2001 OCT 1998
IOC SEP 1995 JUL 1998 SEP 2002 JAN 1999
Total Cost (TY $M) 260.0 2969.2 4898.7 1873.3
Total Quantity N/A 8800 16124 3334
Prog. Acq. Unit Cost (PAUC) N/A 0.337 0.304 0.562
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UNITARY 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY1990 $M BY1990 $M

Unit Cost 
Current UCR 

Baseline 
(AUG 2009 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 2018.7 2144.9
Quantity 7000 7000
Unit Cost 0.288 0.306 +6.25 

Average Procurement Unit Cost (APUC) 
Cost 1695.0 1796.2
Quantity 7000 7000
Unit Cost 0.242 0.257 +6.20 

BY1990 $M BY1990 $M

Unit Cost 
Original UCR 

Baseline 
(APR 1995 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3360.9 2144.9
Quantity 7800 7000
Unit Cost 0.431 0.306 -29.00 

Average Procurement Unit Cost (APUC) 
Cost 3103.7 1796.2
Quantity 7800 7000
Unit Cost 0.398 0.257 -35.43 
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UNITARY 
 
Unit Cost History 
 

  

 

 

BY1990 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB APR 1995 0.431 0.398 0.809 0.766
APB as of January 2006 DEC 2004 0.283 0.242 0.425 0.375
Revised Original APB N/A N/A N/A N/A N/A
Prior APB FEB 2008 0.288 0.242 0.434 0.375
Current APB AUG 2009 0.288 0.242 0.434 0.375
Prior Annual SAR DEC 2010 0.313 0.264 0.488 0.424
Current Estimate DEC 2011 0.306 0.257 0.482 0.418

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.809 -0.054 0.041 -0.014 0.098 -0.414 0.000 -0.041 -0.384 0.425
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.425 0.016 0.000 0.022 0.095 -0.074 0.000 -0.002 0.057 0.482
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.766 -0.051 0.035 -0.014 0.092 -0.412 0.000 -0.041 -0.391 0.375
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.375 0.015 0.000 0.021 0.088 -0.080 0.000 -0.002 0.043 0.418
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A N/A N/A N/A
Milestone II N/A APR 1995 APR 1995 APR 1995
Milestone III N/A SEP 2002 DEC 2004 DEC 2004
IOC N/A SEP 2002 AUG 2004 FEB 2005
Total Cost (TY $M) N/A 6307.2 2974.8 3373.4
Total Quantity N/A 7800 7000 7000
Prog. Acq. Unit Cost (PAUC) N/A 0.809 0.425 0.482
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Cost Variance 
 
BASELINE/BLU-108 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 645.0 4225.1 28.6 4898.7
Previous Changes 

Economic +1.5 -40.8 -- -39.3
Quantity -- -3204.5 -- -3204.5
Schedule -- +394.9 +0.4 +395.3
Engineering +44.1 +59.9 -- +104.0
Estimating -47.0 -157.1 -29.0 -233.1
Other -- -- -- --
Support -- -21.2 -- -21.2

Subtotal -1.4 -2968.8 -28.6 -2998.8
Current Changes 

Economic -- +4.7 -- +4.7
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -31.3 -- -31.3
Other -- -- -- --
Support -- -- -- --

Subtotal -- -26.6 -- -26.6
Total Changes -1.4 -2995.4 -28.6 -3025.4
CE - Cost Variance 643.6 1229.7 -- 1873.3
CE - Cost & Funding 643.6 1229.7 -- 1873.3
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Previous Estimate: December 2010 

Summary Base Year 1990 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 554.0 2990.5 21.8 3566.3
Previous Changes 

Economic -- -- -- --
Quantity -- -2059.3 -- -2059.3
Schedule -- +5.9 -- +5.9
Engineering +33.1 +43.5 -- +76.6
Estimating -23.5 -32.9 -21.8 -78.2
Other -- -- -- --
Support -- -13.5 -- -13.5

Subtotal +9.6 -2056.3 -21.8 -2068.5
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -17.2 -- -17.2
Other -- -- -- --
Support -- -- -- --

Subtotal -- -17.2 -- -17.2
Total Changes +9.6 -2073.5 -21.8 -2085.7
CE - Cost Variance 563.6 917.0 -- 1480.6
CE - Cost & Funding 563.6 917.0 -- 1480.6
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +4.7
Updated projected baseline unit cost resulting from savings on common parts realized 

during FY 2011 and FY 2012 production procurements for Unitary. (Estimating) -17.2 -31.3

Procurement Subtotal -17.2 -26.6
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UNITARY 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 347.5 2627.3 -- 2974.8
Previous Changes 

Economic +2.7 +70.8 -- +73.5
Quantity -- -- -- --
Schedule +7.5 +139.1 -- +146.6
Engineering +46.7 +616.0 -- +662.7
Estimating +37.8 -471.5 -- -433.7
Other -- -- -- --
Support -- -10.7 -- -10.7

Subtotal +94.7 +343.7 -- +438.4
Current Changes 

Economic +0.5 +37.4 -- +37.9
Quantity -- -- -- --
Schedule -- +5.0 -- +5.0
Engineering -- -- -- --
Estimating +5.9 -87.7 -- -81.8
Other -- -- -- --
Support -- -0.9 -- -0.9

Subtotal +6.4 -46.2 -- -39.8
Total Changes +101.1 +297.5 -- +398.6
CE - Cost Variance 448.6 2924.8 -- 3373.4
CE - Cost & Funding 448.6 2924.8 -- 3373.4
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Previous Estimate: December 2010 

Summary Base Year 1990 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 282.8 1695.0 -- 1977.8
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule +4.9 +48.5 -- +53.4
Engineering +31.1 +378.0 -- +409.1
Estimating +26.2 -266.7 -- -240.5
Other -- -- -- --
Support -- -7.6 -- -7.6

Subtotal +62.2 +152.2 -- +214.4
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating +3.7 -50.6 -- -46.9
Other -- -- -- --
Support -- -0.4 -- -0.4

Subtotal +3.7 -51.0 -- -47.3
Total Changes +65.9 +101.2 -- +167.1
CE - Cost Variance 348.7 1796.2 -- 2144.9
CE - Cost & Funding 348.7 1796.2 -- 2144.9
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.5
Reprogrammed FY 2013 procurement funding to complete operational testing for 

JSOW C-1. (Estimating) +3.1 +5.0

Additional FY 2010 funding resulting from Below Threshold Reprogramming for 
increased costs associated with the development of the JSOW C-1 Strike Common 
Weapon Data Link development program. (Estimating) 

+1.2 +1.9

Decrease due to Navy Working Capital Fund rate adjustment and Small Business 
Innovation Research tax. (Estimating) -0.4 -0.6

Adjustment for current and prior escalation. (Estimating) -0.2 -0.4
RDT&E Subtotal +3.7 +6.4

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +37.4
Stretch-out of procurement buy profile. (Schedule) 0.0 +5.0
Revised estimate due to lower cost realized during FY 2011 and FY 2012 production 

procurements. (Estimating) -41.5 -72.2

Increase in unit cost due to quantity reduction resulting from budget cuts in FY 2012 - FY 
2014. (Estimating) +4.7 +7.3

Higher budgeted quantities in FY 2015 and FY 2016 will yield economies of scale unit 
cost savings (Estimating) -3.7 -6.2

Cost reduction initiative savings from Value Engineering Change Proposals were 
realized earlier than originally estimated. (Estimating) -5.0 -8.5

Revised estimate due to realized testing efficiencies. (Estimating) -1.7 -2.9
Adjustment for current and prior escalation. (Estimating) -3.4 -5.2
Revised estimate due to lower cost realized during FY 2011 and FY 2012 for Integrated 

Logistics Support. (Support) -0.8 -1.7

Initial Spares increased to support production from FY 2018 to FY 2022. (Support) +0.4 +0.8
Procurement Subtotal -51.0 -46.2
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Contracts 
 

 

 

 
 
 

Appropriation: RDT&E 
Contract Name JSOW-C-1 Development / Seeker Obsolescence 
Contractor Raytheon Company 
Contractor Location 1151 E Hermans Road 

Tucson, AZ 85706 
Contract Number, Type N00019-05-G-0008,  CPFF 
Award Date March 08, 2007 
Definitization Date March 08, 2007 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

93.8 N/A N/A 179.4 N/A N/A 181.2 181.2 
 

Variance Cost Variance Schedule Variance 
Cumulative Variances To Date (12/28/2011) +3.0 +0.2 
Previous Cumulative Variances +0.5 +0.4 
Net Change +2.5 -0.2 

Cost And Schedule Variance Explanations 
The favorable net change in the cost variance is due to Seeker Air Vehicle Integration and Test, Guidance and 
Electronics Unit Software, and Manufacturing Support efficiencies. 
 
The unfavorable net change in the schedule variance is due to unplanned software work with the 25 Hertz Telemetry 
Recorder. 

Contract Comments 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 
The difference between the initial contract price target and the current contract price target is due to the execution of 
a Over Target Baseline (OTB)/Over Target Schedule (OTS) implemented in November 2010. The program schedule 
has been extended to a completion date of November 2012. The OTB/OTS was necessary to provide a sound 
performance baseline to complete the software integration effort and the development and integration test 
programs. 
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Appropriation: Procurement 
Contract Name AGM-154C FY07/08/09/10 Production 
Contractor Raytheon Company 
Contractor Location 1151 E Hermans Road 

Tucson, AZ 85706 
Contract Number, Type N00019-07-C-0093,  FFP 
Award Date January 31, 2007 
Definitization Date January 31, 2007 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

101.1 N/A 388 462.5 N/A 1555 462.5 462.5 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to the annual 
procurement of JSOW-C/C-1 production buys. 
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Appropriation: Procurement 
Contract Name AGM-154C-1 FY11/12 Production 
Contractor Raytheon Company 
Contractor Location 1151 E Hermans Rd 

Tucson, AZ 85706 
Contract Number, Type N00019-11-C-0032,  FFP 
Award Date July 28, 2011 
Definitization Date July 28, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

85.6 N/A 226 170.8 N/A 452 170.8 170.8 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to the exercise of 
the FY 2012 production option. 
 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 
 
BASELINE/BLU-108 
 

 

 
Deliveries and expenditures are current as of December 31, 2011. 
 
 
 
UNITARY 
 

 

 
Deliveries and expenditures are current as of December 31, 2011. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 2517 2517 3334 75.49% 
Total Program Quantities Delivered 2517 2517 3334 75.49% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 1873.3 Years Appropriated 26 
Expenditures To Date 1659.3 Percent Years Appropriated 72.22% 
Percent Expended 88.58% Appropriated to Date 1659.9 
Total Funding Years 36 Percent Appropriated 88.61% 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 1919 1919 7000 27.41% 
Total Program Quantities Delivered 1919 1919 7000 27.41% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 3373.4 Years Appropriated 21 
Expenditures To Date 1254.7 Percent Years Appropriated 67.74% 
Percent Expended 37.19% Appropriated to Date 1549.2 
Total Funding Years 31 Percent Appropriated 45.92% 
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Operating and Support Cost 
 
BASELINE/BLU-108 
 

 

 
An updated Operating and Support Cost estimate is currently in work to include any appropriate demilitarization 
costs. 
 
 
 

Assumptions And Ground Rules 
SOURCE: JSOW Dispenser Program Life Cycle Cost Estimate prepared to support JSOW-C Milestone-III 
December 15, 2004.  
 
ASSUMPTIONS: 
Estimate is based on 3,334 Baseline/BLU-108 Weapons. 
There is no antecedent system. 
5 JSOW surveillance firings every other year. 
Deployed aboard 8 Carrier Battle Group each year - 75 JSOW per Carrier. 
20-year missile life. 
No additional operational/maintenance personnel at Organizational Level. 
No additional operational/maintenance personnel at Intermediate Level. 
Contractor Depot Repair Program. 

Costs BY1990 $M

Cost Element
BASELINE/BLU-108 

Avg Annual Cost For All 
Weapons

No Antecedent 
System

Unit-Level Manpower 0.223 --
Unit Operations 0.002 --
Maintenance 5.717 --
Sustaining Support 0.910 --
Continuing System Improvements 2.183 --
Indirect Support 0.358 --
Other 1.052 --
Total Unitized Cost (Base Year 1990 $) 10.445 --
 
 

Total O&S Costs $M BASELINE/BLU-108 No Antecedent
Base Year 208.9 --
Then Year 396.4 --
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UNITARY 
 

 

 
An updated Operating and Support Cost estimate is currently in work to include any appropriate demilitarization 
costs. 
 
 
 

Assumptions And Ground Rules 
SOURCE: JSOW Unitary Program Life Cycle Cost Estimate prepared to support JSOW-C Milestone-III December 
15, 2004.  
 
ASSUMPTIONS:  
Estimate is based on 7,000 Unitary Weapons. 
There is no antecedent system. 
Unitary will be integrated with the established Baseline program. 
5 Unitary surveillance firings every other year. 
Deployed aboard 6 Carrier Battle Group each year, 25 JSOW Unitary per Carrier. 
20-year missile operating life. 
No additional operational/maintenance personnel at Organizational Level. 
No additional operational/maintenance personnel at Intermediate Level. 
Contractor Depot Repair Program. 

Costs BY1990 $M

Cost Element
UNITARY 

Avg Annual Cost For All 
Weapons

No Antecedent 
System

Unit-Level Manpower 0.165 --
Unit Operations 0.002 --
Maintenance 4.209 --
Sustaining Support 0.670 --
Continuing System Improvements 1.607 --
Indirect Support 0.264 --
Other 0.775 --
Total Unitized Cost (Base Year 1990 $) 7.692 --
 
 

Total O&S Costs $M UNITARY No Antecedent
Base Year 153.8 --
Then Year 392.8 --
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