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The Honorable Carl Levin 
Chairman 
Committee on Armed Services 
United States Senate 
Washington, DC 20510 

Dear Mr. Chairman: 

AUG 11 201~ 

In accordance with the Department of Defense Appropriations Act, 2013 (division C of 
Public Law 113-6), this letter is to notify you of a proposed reallocation of Fiscal Year 2013/14 
Afghanistan Infrastructure Fund (AIF) resources. The reallocation contributes to the responsible 
conclusion of the Department's role in reconstructing Afghanistan's electric power sector. 

Changes in programmed resources, coupled with savings from an ongoing project, 
require a revised allocation strategy based on current requirements. As described in the 
enclosure, a $63 million realignment ofFY 2013/14 funding is required to support an updated 
implementation plan for the Southeast Power System (SEPS) project. Savings from the FY 2013 
Kandahar Power Bridging Solution will be applied to Phase I ofthe FY 2013 SEPS Completion 
effort. Both projects, the Bridging Solution and SEPS, are part of the coordinated U.S. and 
Mghan Government plan to relieve the critical shortage of electricity in Kandahar and Helmand 
Provinces. 

The Department will not obligate reallocated funds prior to 15 days following this 
notification. This letter was sent to the Chairmen of the appropriate congressional committees. 

Enclosure: 
As stated 

cc: 
The Honorable James Inhofe 
Ranking Member 

Sincerely, 

Michael McCord 



Afghanistan Infrastructure Fund 
FY 2013 Reallocation 

Below is an explanation ofthe reallocation offunds among approved fiscal year (FY) 2013 
Afghanistan Infrastructure Ftmd (AIF) projects. 

Kandahar Power Bridging Solution (KBS): The FY 2013 KBS program, originally programmed for 
$100 million, is reduced to $37 million. The FY2013 program was developed anticipating that the 
Department of Defense (DoD) would provide operation and maintenance for the diesel power 
generation plants at Shorandam Industrial Park and Bagh-e~Pol in Kandahar City and fully fuel the 
plants through December 2014. Revised drawdown planning led DoD to transfer the plants to the 
Afghan Government in December 20 13, following operations and maintenance training provided to 
Afghanistan's national power utility, Da Mghanistan Breshna Sherkat (DABS). DoD agreed to 
provide a limited supply of parts, consumables, technical assistance, and fuel for the generators 
through FY 2015. As a result of the early transfers, DABS assumed much ofthe costs associated 
with the plants. 

Southeast Power Svstem (SEPS) Completion Phase I: Originally programmed for $12 million of 
FY 2013 fimds, Phase I of the SEPS Completion effort increased to $75 million; this includes Sll 
million for increased security costs and $52 million to complete the SEPS~Helmand transmission 
lines. Completing DoD's portion of the SEPS system supports the collective efforts of the U.S. 
Agency for International Development, the Government of the Islamic Republic of Afghanistan, and 
United States Forces-Afghanistan, to promote stability and economic development in Afghanistan by 
relieving the critical shortage of electricity in Kandahar and Helmand Provinces. 

Tabte I- Summary of the Updated FY 2013 AIF Program 

Project 
SubactMty Sep 101 2013 Proposed Revised 
Gro~p (SAG) Notification Reallocation Allocation 

Kandahar Power Bridging Solution-
SAG 1: Power $100.0 -$63.0 $37.0 

Fuel and operation and maintenance 

SEPS Completion Phase 1: 
SAG 1: Power $12.0 $63.0 $75.0 

Transmission lines 

NEPS: Transmission lines 
SAG 1: Power $33.0 $0.0 $33.0 

Charikar to Panjshir 

Dahla Dam Phase II -Embankment 
SAG 2: Water $180.0 $0.0 $180.0 

Raise 

Total $325.0 $0.0 $325.0 


